

# County Commissioner Precinct 2

## Lester Gibson

215 N. 5th Suite 125

Waco, Texas 76701

Phone: (254) 757-5062

Fax: (254) 757-5007

[lester.gibson@co.mclennan.tx.us](mailto:lester.gibson@co.mclennan.tx.us)

## Road Maintenance Schedule

---

Maintenance Schedule subject to change without notice due to outside conditions.

---

### January 2004

- Complete** *January 2, 2004* Trading House Lake (Clean Up)
- Complete** **January 5-7, 2004** (Culverts)
- Complete** **January 8-9, 2004** Old Mexia Rd. (Trim Trees)
- Complete** **January 8-9, 2004** Fall St. (Reconstruct)
- Complete** **January 12-16, 2004** Old Mexia Rd. (Trim Trees & Grind Brush)
- Complete** **January 12-16, 2004** Falls St. (Reconstruct)
- Complete** *January 20, 2004* Litter Pickup on Mazanec Rd.
- Complete** *January 20, 2004* Blade Roads - Old Mexia Rd., Trading Post Rd., Frazier Rd., Double EE Ranch Rd., South County Line Rd., Willie Young Rd., Vanous Ln., Thompson Rd., Neighbors Corner Rd., Old Marlin Rd., Blue Bluff Rd., J&B Springs Rd., Rice Rd., Roadrunner Tr.
- Complete** *January 21, 2004* **Litter Pickup on Vicha Rd.**

- Complete** *January 21, 2004* **Blade Roads - JPM Rd., Cottonwood Creek Rd., Big Creek Rd., Vernal Rd., Old Sawmill Rd., Marley Rd., Lincoln Ave., County Line South Rd., Riley Rd., Somers Ln. Whiskey Hill Rd., Water Tower Rd., Olive Branch Rd., S. County Line Rd., 4 Mile Ln.**
- Complete** *January 22, 2004* Litter Pickup on Retreat Center Rd.
- Complete** *January 22, 2004* **Blade Roads** - Roadrunner Tr., 7 Mile Ln., S. Hannath Kuehl Rd., Foster Ln., Ballman Rd., Hannath Kuehl Rd., Crooks Ln., Country Haven Rd., Matthys Rd., Oates Ln., Lone Oak Cemetary Rd., County Line South Rd., Dulak Rd., Hurst Rd., Homer Young Ln., Rudy Rd., Martindale Ln., Pecan Hill Ln., Jelly's Rd., Woodlake Ln.
- Complete** *January 23, 2004* **Blade Roads** - Trading House Lake, Koehne Rd., Klatt Rd., Schimschat Rd., Walts Rd., Kattner Rd., Niekamp Rd., Raccoon Hollow Rd., Rattlesnake Rd. Don Ln., (Riesel area), Bays Rd. (Axtell area), Coyote Run Rd., Double EE Ranch Rd., Frazier Rd. (Elk area), Kendall Ln – (Bellmead area), Murrell Ln. – (Lincoln City area)
- Complete** *January 23, 2004* Litter Pickup on Lake St. & Barron Ln. (Axtell area)
- Complete** *January 22-23, 2004* Install Culvert on Old Mexia Rd. (Axtell area)
- Complete** *January 20-28, 2004* **Trim Trees & Grind Brush** - Old Mexia Rd. (Axtell Area), Mesquite Tree Rd. (Lincoln City area)
- Complete** **January 26, 2004** Litter Pickup on Harrison Rd., Sommerfeld Dr., Hall Dr. (Hallsburg area)
- Complete** *January 26, 2004* **Blade Roads** – South County Line Rd., Willie Young Rd., Vanous Rd., Thompson Rd., Neighbors Corner Rd., Marley Rd. (Mart area), Old Marlin Rd., (Hallsburg area), Blue Bluff Rd., Road Runner Tr., Ballman Rd., Koehne Rd., S. Hannath Kuehl Rd. (Riesel area), County Line South Rd., Somers Ln., Whiskey Hill Rd., Dulak Rd., Denton Rd., Olive Branch Rd., Water Tower Rd., Hurst Rd. Homer Young Ln. (Axtell area)
- Complete** **January 27, 2004** **Blade Roads** – Lincoln Rd., Vernal Rd., Old Sawmill Rd., Marley Rd. (Hallsburg area), JPM Rd., Cottonwood Creek Rd., Big Creek Rd. (Mart area), Rice Rd., Niekamp Rd., J & B Springs Rd., Raccoon Hollow Rd., Kattner Rd., Rattlesnake Rd. (Riesel area), Old Mexia Rd., Woodlake St., Riley Rd. (Axtell area), Double EE Ranch Rd., Coyote Run Rd., Frazier Rd., (Elk area), Trading Post Rd. (Hallsburg)
- Complete** **January 27, 2004** Install Culvert on Old Mexia Rd. (Axtell area)
- Complete** **January 27, 2004** Litter Pickup on Old Axtell Rd. (Axtell area)
- Complete** **January 28, 2004** Blade Roads – Hannath Kuehl Rd., Crook Ln., Country Haven Ln., Matthys Dr., Trading House Lake (Hallsburg area), 4 Mile Ln., 7 Mile Ln., Foster Ln., Evans Rd., Klatt Rd., Schimschat Rd., Walts Rd. (Riesel area), Rudy Rd., Debbies Ln., Bays Rd. (Axtell area), Martindale Rd., Pecan Hill Rd., Jellys Rd. (Elk area),

Wilson Rd., Kendall Ln. (Bellmead area), Melondale Dr., Murrell Ln. (Lincoln City area)

- Complete** **January 28, 2004** Repair Culvert at Battle Lake Golf Course (Mart area)
- Complete** **January 28, 2004** Litter Pickup – Radio Tower Rd. (Hallsburg area)
- Complete** **January 28-30, 2004** Steinke Rd. (Trim Trees & Grind Brush) (Hallsburg area)
- Complete** **January 28-30, 2004** Lincoln Ave. (Trim Trees & Grind Brush) (Hallsburg area)
- Complete** **January 29, 2004** AST Patching – League Ranch Rd. (Axtell area)
- Complete** **January 29, 2004** Litter Pickup – Murrell Ln., Oakdale Dr., Frostdale Dr., Tulip Ln. (Lincoln City area)
- Complete** **January 30, 2004** AST Patching – Trading Post Rd. (Hallsburg area)
- Complete** **January 30, 2004** Litter Pickup – South Carpenter St., Kensington Rd. (Mart area), Pecan Ln. (Bellmead area)
- Complete** **January 28-30, 2004** Kattner (Clear Right of Way) in Riesel
- Complete** **January 26-30 2004** Falls St. (Reconstruct) in Mart
- Complete** *January 26-30, 2004* Battle Lake Rd. (Trim Trees & Grind Brush) Mart area

## February 2004

- Complete** *February 2-4, 2004* Hauling Gravel – 7 Mile Ln.
- Complete** *February 2, 2004* Litter Pickup – Josephine Dr., Mike St., Brown Dr. (Bellmead area) Don Ln. (Riesel area)
- Complete** *February 2, 2004* Trim Trees & Grind Brush - Middleton Rd. (Mart area)
- Complete** *February 2, 2004* AST Patching – Vanous Ln., Willie Young Rd. (Mart area)
- Complete** *February 2-3, 2004* Trim Trees & Grind Brush - Thompson Rd. (Mart area)
- Complete** *February 3-4, 2004* Litter Pickup – Water Tower Rd. (Axtell area)
- Complete** *February 3, 2004* AST Patching – South Carpenter St. (Mart area), Pavelka Dr., Wilbanks Dr. (Hallsburg area), N. Vicha Rd. (Axtell area)

- Complete *February 4, 2004* Litter Pickup – Old Mexia Rd., Olive Branch Rd. (Axtell area)
- Complete *February 5, 2004* Trim Trees & Grind Brush – Commerce St. (Mart area)
- Postponed *February 4-6, 2004* Reconstruct – Falls St. (Mart area) **Rain Delay**
- Complete *February 4-6, 2004* Trim Trees & Grind Brush – Roadrunner Tr. (Riesel area)
- Complete *February 6, 2004* Litter Pickup – Neighbors Corner Rd. (Mart area)
- Complete *February 6, 2004* Drainage – Bays Rd. (Axtell area)
- Complete *February 6, 2004* Trim Trees & Grind Brush - Battle Lake Rd. (Mart area)
- Complete *February 9-11, 2004* Trim Trees & Grind Brush – Roadrunner Tr. (Riesel area)
- Complete *February 9, 2004* Trim Trees & Grind Brush - Thompson Rd. (Mart area)
- Complete *February 9, 2004* Hauling Gravel – Old Mexia Rd. (Bellmead area)
- Complete *February 11-13, 2004* Trim Trees & Grind Brush – Wilbanks Dr. (Hallsburg area)
- Complete *February 11, 2004* Litter Pickup – Meier Settlement Rd. (Riesel area)
- Complete *February 13, 2004* Install Culvert – N. 7<sup>th</sup> St. (Axtell area)
- Complete *February 12, 2004* Check Roads - (Mart area), (Lincoln City area), (Axtell area), & (Riesel area)
- Complete *February 12, 2004* Litter Pickup- Tradingpost Rd (Hallsburg Area), Olive Branch Rd (Axtell Area)
- Complete *February 12-13, 2004* Reconstruct - Falls St. in Mart
- Complete *February 13, 2004* Blade Roads-County Line South, Hurst Rd, Rudy Rd. (Axtell Area), South County Line, Willie Young Rd, Vanous Rd. (Mart Area), Old Marlin (Hallsburg Area), Blue Bluff Rd, Rice Rd. (Riesel Area)
- Complete *February 13, 2004* Repair Washouts-Mazanec Rd.
- Complete *February 16, 2004* Trim Trees & Grind Brush- Roadrunner Trail
- Complete *February 16, 2004* Blade Roads-Neighbors Corner, Thompson Rd, Old Sawmill Rd, Vernal Rd, JPM Rd, Big Creek Rd, Cottonwood Creek Rd, Marley Rd. (Mart Area), Old Marlin Rd, (Hallsburg Area),Blue Bluff Rd, Rice Rd, Roadrunner Trail (Riesel Area), Trading Post Rd. (Hallsburg Area), Coyote Run, Double EE Ranch Rd, Frazier Rd (Elk Area).
- Complete *February 16, 2004* Litter Pickup- Four Mile Ln.(Riesel Area)

- Complete February 17, 2004**    Move Dirt into Coliseum
  
- Complete February 18-19, 2004**    Replace Culvert-7-Mile Ln (Riesel Area)
  
- Complete February 18, 2004**    Blade Roads-Murrell Ln, Melodale, (Lincoln City Area), Wilson Rd, Kendall Ln, Old Mexia Rd (Bellmead Area),
  
- Complete February 18, 2004**    AST Patching-Battle Lake Rd (In Hallsburg Area), Ottawa St (Axtell Area)
  
- Complete February 19, 2004**    Blade Roads-Hurst Rd, Riley Rd, E. Denton Rd, Homer Young Ln (Axtell Area), Debbies Ln, Rudy Rd, Martindale Rd, Pecan Hill Rd, Jelly's Rd (Elk Area)
  
- Complete February 19-20 2004**    Litter Pickup- Sutherland Rd (Axtell Area)
  
- Complete February 20, 2004**    Litter Pickup-Tradinghouse Lake
  
- Complete February 18-20, 2004**    Repair Washout-Hurst Rd (Axtell Area)
  
- Complete February 20, 2004**    Culvert Add On-Old Mexia Rd (Axtell Area)
  
- Complete February 20, 2004**    AST Patching-Old Axtell Rd (Axtell Area)
  
- Complete February 20, 2004**    Blade Roads-County Line Rd South, Dulak Rd., Somers Ln., Whiskey Hill Rd., Water Tower Rd., Olive Branch Rd., Woodlake Rd. (Axtell Area)
  
- Complete February 20, 2004**    Trim Trees & Grind Brush-Raceway Rd (Elk Area)
  
- Complete February 23, 2004**    Move Dirt out of Coliseum
  
- Complete February 23, 2004**    Litter Pickup – Orchard Ln. (Bellmead area)
  
- Complete February 24, 2004**    Blade Roads – Ramsey Lp., Wibanks Dr., Old Mart Lake Rd., (Hallsburg area), 7 Mile Ln. (Riesel area)
  
- Complete February 24, 2004**    Trim Trees & Grind Brush – Hurst Rd. (Axtell area)
  
- Complete February 25, 2004**    Check Roads – Mart area, Riesel area, & Lincoln City area
  
- Complete February 25, 2004**    Deliver Tin Horn – Mt. Moriah (Riesel area)
  
- Complete February 26, 2004**    Install Culvert – Marley Rd. (Mart area)
  
- Complete February 26-27, 2004**    Trim Trees & Grind Brush – N. Carpenter St. (Mart area), Roadrunner Tr. (Riesel area)
  
- Complete February 27, 2004**    Repair Washouts – Mazanec Rd. (Lincoln City area)

Complete February 27, 2004 Litter Pickup – Roadrunner Tr. (Riesel area)

## March 2004

Complete March 1, 2004 Repair Tin Horns – 7 Mile Ln. (Riesel area)

Complete March 1-2, 2004 Reconstruct – Falls St. (Mart)

Rainout March 3-5, 2004 Reconstruct – Falls St. (Mart)

Complete March 1, 2004 Trim Trees & Grind Brush – Roadrunner Tr. (Riesel area)

Complete March 1, 2004 Litter Pickup – Roadrunner Tr. (Riesel area)

Complete March 1-2, 2004 Trim Trees & Grind Brush – 4 Mile Ln. (Riesel area)

Complete March 1-3, 2004 Trim Trees & Grind Brush – Country Haven Ln. (Hallsburg area)

Complete March 1-4, 2004 Trim Trees & Grind Brush – Matthys Dr. (Hallsburg area)

Complete March 2-5, 2004 Litter Pickup – 7 Mile Ln. (Riesel area), One Mile Ln. (Hallsburg area)

Complete March 2, 2004 AST Patching – Beaver Ln. (Axtell area)

Complete March 3, 2004 Pavilion Maintenance – Trading House Lake

Complete March 4, 2004 Litter Pickup – Tirey Rd., Concord Rd., Williams Rd. (Bellmead area)

Complete March 4, 2004 Move Trees – Monthie Rd. (Axtell area), Our Way Rd. Murrell Ln. (Lincoln City area), Kendall Ln., Wilson Rd. (Bellmead area), Double EE Ranch Rd., Trading Post Rd., Frazier Ln., Radio Tower Rd. (Elk area)

Complete March 3-5, 2004 Trim Trees & Grind Brush – Wilbanks Dr. (Hallsburg area)

Complete March 4-5, 2004 Trim Trees & Grind Brush – Tirey Rd. (Bellmead area)

Rainout March 5, 2004 Trim Trees & Grind Brush – Steinke Rd. (Hallsburg area)

Complete March 5, 2004 Check Roads – Mart area, Riesel area, Axtell area, Hallsburg area, Lincoln City area

Complete March 5, 2004 Trim trees & Grind Brush – Monthie Rd. (Axtell area), Double EE Ranch Rd. (Elk area), Wilson Rd. (Bellmead area), Our Way Rd. Murrell Ln. (Lincoln City area)

Complete March 8-12, 2004 Reconstruct – Falls St. (Mart)

Complete March 8-12, 2004 AST Patching – Beaver Ln., E. Old Axtell Rd., N. Vicha Rd., Boys Ranch Rd. (Axtell area), Mesquite Tree Rd., Mazanec Rd. (Lincoln City area)

Complete March 8, 2004 Install Culvert – Roadrunner Tr. (Riesel area)

- Complete *March 8, 2004* Trim Trees & Grind Brush – Kendall Ln. (Bellmead area), Trading Post Rd., Frazier Ln., Radio Tower Rd. (Elk area)
- Complete *March 9, 2004* Clear Right Of Way – Frazier Ln. (Elk area)
- Complete *March 9, 2004* Haul Concrete Rip Rap – Hurst Rd. (Axtell area)
- Complete *March 9, 2004* Litter Pickup – Elk Rd. (Elk area)
- Complete *March 10, 2004* Blade Roads – Old Mexia Rd. (Bellmead area)
- Complete *March 10, 2004* Install Culvert – Pecan Hill Rd. (Elk area)
- Complete *March 10-12, 2004* Mowing & Trimming Brush – Restland Cemetary,
- Complete *March 10-12, 2004* Litter Pickup – Trading House Lake, Battle Lake Rd. (Mart area), Jackrabbit Rd. (Dumpsite)(Elk area)
- Complete *March 11-12, 2004* Trim Trees & Grind Brush – Tirey Rd. (Bellmead area), Falls St. (Mart)
- Rainout *March 15-19, 2004* Reconstruct – Falls St. (Mart)
- Complete *March 15, 2004* Trim Trees & Grind Brush – Happy Hollow Rd., Vanous Ln., County Line Rd., Willie Young Rd. (Mart)
- Complete *March 15-19, 2004* Trim Trees & Grind Brush – Tirey Rd. (Bellmead area), Raceway Rd. (Elk area), Steinke Rd. (Hallsburg area), Lincoln Ave., Middleton Rd., Happy Hollow Rd., Falls St. (Mart area)
- Complete *March 15, 2004* Litter Pickup, Mowing & Trimming Brush –Precinct 2 Yard, Trading House Lake
- Complete *March 16, 2004* Drainage – Battle Rd. (Mart area)
- Complete *March 16, 2004* Install Culvert – Roadrunner Tr. (Riesel area)
- Complete *March 16, 2004* Litter Pickup – Hannath Kuehl Rd. (Mart area)
- Complete *March 15-19, 2004* AST Patching – Mazanec Rd. (Lincoln City area), Katy Ln. (Bellmead area), Adamek Rd. (Mart area), Maehr Rd. (Bellmead area)
- Complete *March 18, 2004* Litter Pickup – Blue Bluff Rd., Meier Settlement Rd. (Riesel area), Koehne Rd. (Mart area)
- Complete *March 19, 2004* Repair Driveways – Old Marlin Rd. (Hallsburg area), Barron Ln. (Axtell area)
- Complete *March 22-24, 2004* Repair Driveways – Barron Ln. (Axtell area), Rice Rd. (Riesel area)
- Complete *March 22-25, 2004* Trim Trees & Grind Brush – Happy Hollow Rd., South County Line Rd., Vanous Ln., Willie Young Rd., Marley Rd. (Mart area), Wilbanks Dr., Pavelka Rd., Old Marlin Rd., (Hallsburg area),



- Complete *March 23-26, 2004* Litter Pickup – Battle Lake Rd. (Mart area), Our Way Rd., Mazanec Rd. (Lincoln City area), Old Marlin Rd. (Hallsburg area)
- Complete *March 24-26, 2004* Mowing & Cutting Brush – Frazier Ln. (Elk area), Trading House Lake
- Complete *March 25, 2004* Pavillon Maintenance - Pavillon
- Complete *March 26, 2004* Repair Drainage – W. Denton Rd. (Axtell area)
- Complete *March 26, 2004* Repair Washout – Double EE Ranch Rd. (Elk area)
- Complete *March 26, 2004* Shredding Roads – Battle Lake Rd. (Mart area)
- Complete *March 22-26, 2004* Reconstruct – Falls St. (Mart)
- Complete *March 22-26, 2004* AST Patching – Adamek Rd. (Mart area), Our Way Rd. (Lincoln City area)
- Delayed *March 29-31, 2004* Reconstruct – Falls St. (Mart)
- Complete *March 29-30, 2004* Trim Trees & Grind Brush – Hurst Rd. (Axtell area)
- Complete *March 29-31, 2004* Shredding Roads – Old Axtell Rd., Woodlake St., Native Oaks Rd., Wood St., Wildbird Ln. Ottawa St., Sutherland Rd., Riley Rd., 2<sup>nd</sup> St., 3<sup>rd</sup> St., 4<sup>th</sup> St., 5<sup>th</sup> St., 6<sup>th</sup> St., 7<sup>th</sup> St., 8<sup>th</sup> St., Lake St., Oak St., East Old Axtell Rd., Barron Ln., N. Vicha Rd. (Axtell area), Elk Rd., Debbies Ln., Martindale Ln., Pecan Hill Rd., Jackrabbit Rd., Raceway Rd., S. Vicha Rd., Jelly's Rd., Frazier Rd. (Elk area)
- Complete *March 29, 2004* Yard Maintenance – Precinct 2 Yard
- Complete *March 30, 2004* Litter Pickup – Hall Dr. (Hallsburg area), Trading House Lake
- Complete *March 30-31, 2004* Mowing & Trimming Brush – Restland Cemetary
- Complete *March 30-31, 2004* Reclaiming Surface – Happy Hollow Rd. (Mart area)
- Complete *March 31, 2004* AST Patching – S. Carpenter St., Front St., Willie Young Rd. (Mart area)



## April 2004

- Complete** April 2, 2004 Trim Trees & Grind Brush – Hurst Rd. (Axtell area)
- Complete** April 2, 2004 Clear Right of Way – Kattner Rd.
- Complete** April 2, 2004 Litter Pickup – Bays Rd. (Axtell area)
- Complete** April 2, 2004 Shredding Roads – W. Denton Rd., Water Tower Rd., Bays Rd. (Axtell area), Retreat Center Rd., Kubitza Rd. (Hallsburg area)
- Complete** April 5, 2004 Litter Pickup – Orchard Ln. (Bellmead area)
- Complete** April 5-8, 2004 Reclaim Surface – Happy Hollow Rd. (Mart area)
- Complete** April 5-8, 2004 Shredding Roads – Bays Rd., N. Pleasant Hill Rd., S. Pleasant Hill Rd., Hurst Rd., Homer Young Ln. (Axtell area), Old Sawmill Rd. (Elk area), Red Gate Rd., Lone Oak Cemetary Rd., Vernal Rd. (Mart area)
- Complete** April 5-8, 2004 Trim Trees & Grind Brush – Hurst Rd. (Axtell area)
- Complete** April 7-8, 2004 Trim Trees & Grind Brush – Koehne Rd. (Mart area), Blackland Rd. (Riesel area)
- Complete** April 7, 2004 Litter Pickup – Old Mexia Rd. (Axtell area)
- Complete** April 8, 2004 Repair Washout – Old Marlin Rd. (Hallsburg area)
- Complete** April 8, 2004 Pavillion Maintenance - Pavillion
- Complete** April 8, 2004 AST Patching – Lincoln Ave. (Mart area)
- Complete** April 12-16, 2004 Litter Pickup – Pecan Ln., Mike St., Josephine Dr., Brown Dr., Bud Dr., Selby Ln., Old Mexia Rd. (Bellmead area), Wilbanks Dr., Dumpsite-Old Marlin Rd. (Hallsburg area), Elk Rd. (Elk area)
- Complete** April 12-16, 2004 Trim Trees & Grind Brush – Hurst Rd. (Axtell area), Koehne Rd., Battle Lake Rd. (Mart area), Blackland Rd. (Riesel area)
- Delayed** April 12-16, 2004 Reclaim Surface – Happy Hollow Rd. (Mart area)
- Delayed** April 12-16, 2004 Shredding Roads – Riesel area, Mart area, Lincoln City area
- Complete** April 12-16, 2004 AST Patching – Orchard Ln. (Bellmead area), S. League Ranch Rd., Bays Rd., Olive Branch Rd., N. Lake St., Wood St., 6<sup>th</sup> ST., N. 3<sup>rd</sup>St., N. 8<sup>th</sup> St., E. Seley St. (Axtell area)
- Complete** April 16, 2004 Hauling Gravel – Middleton Rd., Lincoln Ave. (Mart area)
- Complete** April 19, 2004 Trim Trees & Grind Brush – Hurst Rd. (Axtell area), Battle Rd. (Mart area)
- Complete** April 19, 2004 Litter Pickup – Elk Rd. (Elk area)

- Complete** **April 20-21, 2004**, Mowing & Cutting Brush – Restland Cemetary
- Complete** **April 20-23, 2004**, Reclaim Surface – Happy Hollow Rd. (Mart area)
- Complete** **April 19-23, 2004**, Reconstruct – Falls St. (Mart)
- Complete** **April 19-23, 2004**, Shredding Roads – Pavelka Rd., Homer Young Ln., Hall Dr., Wilbanks Rd., Matthys Dr., Sommerfeld Dr. Harrison Rd., Steinke Rd. (Hallsburg area), Happy Swaner Rd. Dulak Ln., E. Somers Ln., Billington Rd., Kimbell Rd., County Line South Rd., Whiskey Hill Rd., W. Somers Ln. (Axtell area), Trading Post Rd., Radio Tower Rd., Coyote Run Rd. (Elk area)
- Complete** **April 23, 2004**, Pavillion Maintenance - Pavillion
- Complete** **April 23, 2004**, Install Culvert – Elm Lake Rd. (Elk area)
- Complete** **April 19-23, 2004**, AST Patching – Old Marlin Rd. (Hallsburg area), Battle Rd. (Mart area)
- Complete** **April 26, 2004**, Clear Brush – Bays Rd. (Axtell area)
- Complete** **April 26-30, 2004**, Trim Trees & Grind Brush – W. Burleson Rd. (Mart area), Our Way Rd. (Lincoln City area), Tirey Rd. (Bellmead area), Rudy Rd. Dulak Ln., E. Denton Rd. (Axtell area)
- Complete** **April 27-30, 2004**, Blade Roads – South County Line Rd., Willie Young Rd., Vanous Ln., Marley Rd., Lincoln Ave., Thompson Rd., Neighbors Corner Rd., Vernal Rd., Big Creek Rd., Cottonwood Creek Rd., JPM Rd., N. Hanath Kuehl Rd., Crook Lane, Koehne Rd., S. Hanath Kuehl Rd. (Mart area), 7 Mile Ln., Roadrunner Tr., Don Ln., Ballman Rd., Foster Ln., 4 Mile Ln., (Riesel area), Old Marlin Rd., Matthys Rd., Country Haven Rd. (Hallsburg area), County Line South Rd., Hurst Rd., Rudy Rd. Olive Branch Rd., Water Tower Rd., Old Mexia Rd. (Axtell area), Double EE Ranch Rd., Trading Post Rd., Frazier Rd., Old Sawmill Rd. (Elk area)
- Complete** **April 28-30, 2004**, Litter Pickup, Mowing, & Trimming Brush – Precinct 2 Yard Maintenance, Double EE Ranch Rd. (Elk area), Our Way Rd. (Lincoln City area), Bays Rd., Rudy Rd., N. Vicha Rd. (Axtell area)
- Complete** **April 29, 2004**, Repair Culvert – Sutherland Rd. (Axtell area)
- Complete** **April 29-30, 2004**, Haul Flex Base To Jail – Highway 6 Jail
- Postponed** **April 26-30, 2004**, Reclaim Surface – Happy Hollow Rd. (Mart area) (Rain Delay)
- Complete** **April 26-30, 2004**, Shredding Roads – E. Denton Rd. Olive Branch Rd., Water Tower Rd., Monthie Rd. (Axtell area)
- Complete** **April 26-30, 2004**, AST Patching – Wild Bird Ln., S. 5<sup>th</sup> St., Barron Ln., Hurst Rd. (Axtell area)

## May 2004

- Complete** **May 3, 2004** Check Pot Holes & Drainage – Mart area, Riesel area, Axtell area, Hallsburg area, Lincoln City area, Elk area

- Complete May 3-7, 2004** Blading Roads – South County Line Rd., Willie Young Rd., Vanous Rd., Happy Hollow Rd., Thompson Rd., Klatt Rd., Walts Rd., Schimschat Rd., Neighbors Corner Rd., Vernal Rd., JPM Rd., Cottonwood Creek Rd., Big Creek Rd., Marley Rd., Lincoln Ave., Hanath Kuehl Rd., Crook Ln., Country Haven Rd., Matthys Rd. (**Martarea**), Kattner Rd., Rattlesnake Rd., Blue Bluff Rd., Rice Rd., Raccoon Hollow Rd., 4 Mile Ln., J&B Springs Rd., Niekamp Rd., Rice Rd., 7 Mile Ln., Roadrunner Tr., Don Ln., Ballman Rd., Foster Ln., Koehne Rd. (**Riesel area**), Riley Rd., Sutherland Rd., County Line South Rd., Dulak Rd., Bays Rd. (**Axtell area**), Trading Post Rd., Coyote Run Rd., Double EE Ranch Rd., Frazier Rd., Jelly’s Rd., Pecan Hill Rd., Old Sawmill Rd. (**Elk area**), Old Mexia Rd. (**Bellmead area**), Trading House Lake
- Complete May 3-7, 2004** Shredding Roads – Battle Lake Rd., Battle Rd., Thompson Rd., Calvery-Eskew Rd., Hanath- Kuehl Rd., Country Haven Rd., Calvery-Eskew Rd., W. Burlson Rd., N. Carpenter Rd., Falls St., Happy Hollow Rd., Crook Ln., (**Mart area**), Our Way Rd., Mazanec Rd., Frostdale Dr., Oakdale Dr., Tulip Ln., Murrell Ln., Melondale Dr., Mesquite Tree Rd., (**Lincoln City area**), Old Mart Lake Rd., Matthys Rd. (**Hallsburg area**), Maehr Rd., Tirey Rd., Bud Dr., Wilson Rd., Brown Dr., Concord Rd., Pecan Ln., Josephine Dr., Mike St., Katy Ln., Penton Ln., Orchard Ln. (**Bellmead area**), Aycock Rd. (**Riesel area**)
- Complete May 3-7, 2004** Repair Washouts – Beaver Lake Rd., Happy Swanner Rd., Rudy Rd. (**Axtell area**)
- Complete May 3-7, 2004** AST Patching – Neighbors Corner Rd., Battle Rd. (**Mart area**), Rice Rd., Fair Park St., Blackland Rd. (**Riesel area**)
- Complete May 5, 2004** Dip Ditches – Old Axtell Rd. (**Axtell area**)
- Complete May 5, 2004** Patch Potholes – Genes Place (**Elk area**)
- Complete May 5, 2004** Litter Pickup – Crook Ln., Battle Lake Rd., 7 Mile Ln. (**Mart area**), Pavillion Maintenance
- Complete May 6, 2004** Reclaim Surface – Happy Hollow Rd. (**Mart area**)
- Complete May 7, 2004** Drainage – Elm Lake Rd. (**Hallsburg area**)
- Complete May 10, 2004** Litter Pickup – Trading House Lake
- Complete May 10, 2004** Replace Culvert – Foster Ln. (**Riesel area**)
- Complete May 10, 2004** Install Culvert – Koehne Rd. (**Mart area**)
- Complete May 10-14, 2004** Reclaim Surface – Happy Hollow Rd. (**Mart area**)
- Complete May 10-14, 2004** Shredding Roads – 7 Mile Rd., Ostrich Ln, Mt. Moriah Rd., Meier Settlement Rd. (**Riesel area**), Orchard Ln., Kendall Ln., Old Mexia Rd., Selby Ln., Wilson Rd. (**Bellmead area**), Boys Ranch Rd., Old Axtell Rd. (**Axtell Area**), Hanath Kuehl Rd. (**Mart area**)
- Complete May 10-14, 2004** AST Patching – Blackland Rd., Evans Rd. (**Riesel area**), S. Hanath Kuehl Rd. (**Mart area**), Elk Rd. (**Elk area**)
- Complete May 11-14, 2004** Litter Pickup, Mowing, & Trimming Brush – Trading House Lake, Battle Lake Rd. (**Mart area**), Wilson Rd. (**Bellmead area**), Restland Cemetary

- Complete May 11, 2004 Repair Washout – Beaver Lake Rd. **(Axtell area)**
- Complete May 12, 2004 Install Culvert – Old Mexia Rd. **(Axtell area)**, Vernal Rd. **(Mart area)**
- Complete May 13-14, 2004 Trim Trees & Grind Brush – Rudy Rd., East Denton Rd., Dulak Ln. **(Axtell area)**, Vernal Rd. **(Mart area)**
- Complete May 14, 2004 Repair Washout- Old Mexia Rd **(Bellmead area)**
- Complete May 17-21, 2004 Reclaim Surface – Happy Hollow Rd. **(Mart area)**
- Complete May 17-21, 2004 Litter Pickup, Mowing, & Trimming Brush – Mazanec Rd. **(Lincoln City area)**, Battle Lake Rd. **(Mart area)**, 7 Mile Ln., Aycock Ln., 4 Mile Ln. **(Riesel area)**, Trading House Lake, Pavillion, Frazier Ln., Trading Post Rd. **(Elk area)**, Wilbanks Dr., Sommerfeld Dr., Hall Dr.
- Complete May 17-21, 2004 Shredding Roads – League Ranch Rd., Beaver Lake Rd., Beaver Ln., Old Mexia Rd., Blackjack Circle, Leon Dr. **(Axtell area)**, Meier Settlement Rd., Aycock Ln., 4 Mile Ln., Northern Hills Rd., Roadrunner Trail, Foster Ln., Rattlesnake Rd., Kattner Rd., Niekamp Rd., Rice Rd., Ballman Rd., Klatt Rd., Walts Rd. **(Riesel area)**, Radio Tower Rd., Coyote Run Rd. **(Elk area)**, Willie Young Rd., Falls St., South County Line Rd., Front St., Koehne Rd., Schimschat Rd. **(Mart area)**
- Complete May 17-21, 2004 AST Patching – Elk Rd. **(Elk area)**, 4 Mile Ln. **(Riesel area)**
- Complete May 19-21, 2004 Clear Right of Way – Kubitz Dr. **(Hallsburg area)**
- Complete May 20, 2004 Install Culvert – Pecan Ln. (Bellmead area)
- Complete May 20-21, 2004 Building Construction – Precinct 2 Yard
- Complete May 24-28, 2004 Shredding Roads – Rice Rd., Grassland Rd. Fair Park, Blue Bluff Rd., Blackland Rd., Evans Rd., J&B Springs Rd., Possum Trot Rd., Raccoon Hollow Rd., Short Cut Rd., Manchaca Place Rd. **(Riesel area)**, Elm Lake Rd., Old Marlin Rd., Harrison Rd. **(Hallsburg area)**
- Complete May 24-28, 2004 Reconstruct - Falls St. **(Mart)**
- Complete May 24, 2004 Repair Washout – Beaver Lake Rd. **(Axtell area)**
- Complete May 25, 2004 Culvert Add On – Beaver Lake Rd. **(Axtell area)**
- Complete May 25-26, 2004 Install Culverts – Old Marlin Rd. **(Hallsburg area)**
- Complete May 25-26, 2004 Litter Pickup/Dumpsite – Kendall Ln. **(Bellmead area)**, Mazanec Rd. **(Lincoln City area)**, Battle Rd. **(Mart area)**
- Complete May 26-28, 2004 Litter Pickup/Mowing – Trading House Lake, Pavillion Maintenance, Restland Cemetary, Kattner
- Complete May 26-27, 2004 Repair Driveways – Frazier Ln. **(Elk area)**

**Complete** May 27, 2004 Remove Dead Trees – Water Tower Rd. **(Axtell area)**

## June 2004

**Complete** June 1- 4, 2004 Reconstruct - Falls St. **(Mart)**

**Complete** June 1- 4, 2004 Shredding Roads – Trading House Lake, Hall Dr., Wilbanks Dr., Steinke Rd. **(Hallsburg area)**, Marley Rd., Lincoln Rd. **(Mart area)**

**Complete** June 1- 4, 2004 Litter Pickup/Mowing – Trading House Lake, Dumpsite on S. Vicha Rd. **(Elk area)**, Elm Lake Rd., Old Marlin Rd. **(Hallsburg area)**

**Complete** June 3-4, 2004 Reclaim Surface – Happy Hollow Rd. **(Mart area)**

**Complete** June 1- 4, 2004 Trim Trees & Grind Brush – Katy Ln. **(Bellmead area)**, N. Pleasant Hill Rd. **(Axtell area)**

**Complete** June 7, 2004 Litter Pickup – Happy Swaner Rd. **(Axtell area)**

**Complete** June 7, 2004 Reconstruct - Falls St. **(Mart)**

**Complete** June 7- 9, 2004 Trim Trees/Grind Brush – Riley Rd., Woodlake St., Somers Ln., Water Tower Rd., Whiskey Hill Rd. **(Axtell area)**

**Complete** June 8, 2004 Reclaim Surface – Happy Hollow Rd. **(Mart area)**

**Complete** June 9, 2004 Mowing/Cutting Brush – Restland Cemetary

**Complete** June 9-10, 2004 Litter Pickup – (Trading House Lake), Tirey Rd., Selby Ln. **(Bellmead area)**, Our Way Rd., Murrell Ln. **(Lincoln City area)**

**Complete** June 11, 2004 Pavillion Maintenance - Pavillion

**Complete** June 11, 2004 Blading Roads – County Line South Rd., Whiskey Hill Rd., Somers Ln., E. Denton Rd., Water Tower Rd., Olive Branch Rd., Riley Rd. **(Axtell area)**, Old Marlin Rd. **(Hallsburg area)**, South County Line Rd., Willie Young Rd., Vanous Ln., Marley Rd., Thompson Rd., Neighbors Corner Rd. **(Mart area)**, Roadrunner Tr., Blue Bluff Rd. **(Riesel area)**

**Complete** June 11, 2004 Trim Trees/Grind Brush – Old Axtell Rd., South League Ranch Rd. **(Axtell area)**

**Complete** June 11, 2004 Reclaim Surface – Happy Hollow Rd. **(Mart area)**

**Postponed** June 7-11, 2004 Reconstruct – Beaver Ln. **(Axtell area)**

**Complete** June 9-11, 2004 Reconstruct – Woodlake St. **(Axtell area)**

**Complete** June 14-15, 2004 Reclaim Surface – Happy Hollow Rd. **(Mart area)**

**Complete** June 14-16, 2004 Install Culverts – Happy Swaner Rd., Old Mexia Rd. **(Axtell area)**

- Complete** **June 14-17, 2004**, Litter Pickup – Mesquite Tree Rd. (**Lincoln City area**), Trading House Lake, Old Marlin Rd. (**Hallsburg area**), Tirey Rd. (**Bellmead area**), Bays Rd., S. Pleasant Hills Rd. (**Axtell area**), Restland Cemetary
- Complete** **June 16-17, 2004**, Blade Roads – Coyote Run Rd., Trading Post Rd., Double EE Ranch Rd., Old Sawmill Rd. (**Elk area**), Old Mexia Rd. (**Axtell area**), 7 Mile Ln., 4 Mile Ln., Foster Ln., Ballman Rd., Rice Rd. (**Riesel area**), Old Mart Lake Rd. (**Hallsburg area**), Koehne Rd., S. Hannath Kuehl Rd., Walts Rd., Schimschat Rd., South County Line Rd., Willie Young Rd., Vanous Ln., Thompson Rd., Neighbors Corner Rd., Lincoln Ave., Marley Rd., Vernal Rd., Lone Oak Cemetary Rd. (**Mart area**)
- Complete** **June 17-18, 2004**, Shredding Roads – Old Axtell Rd., Native Oaks Rd., S. Pleasant Hills Rd., Oak St., 2<sup>nd</sup> St. – 9<sup>th</sup> St. (**Axtell area**), Battle Lake Rd., Middleton Rd., Neighbors Corner Rd. (**Mart area**)
- Complete** **June 18, 2004**, Pavillion Maintenance - Pavillion
- Complete** **June 18, 2004**, Install Culverts – Pecan Ln. (**Bellmead area**)
- Complete** **June 18, 2004**, AST Patching – N. League Ranch Rd. (**Axtell area**)
- Complete** **June 17, 2004**, Reconstruct – Falls St. (**Mart**)
- Postponed** **June 14-18, 2004**, Reconstruct – Beaver Ln. (**Axtell area**)
- Postponed** **June 16-18, 2004**, Reconstruct – Woodlake St. (**Axtell area**)
- Complete** **June 21-25, 2004**, Shredding Roads – Wood St., Ottawa St., Woodlake St., Barron Ln., Wildbird Ln., Sutherland Rd., Barron Ln., Riley Rd., Lake St., W. Denton Rd. (**Axtell area**), Old Mart Lake Rd., Hannath Kuehl Rd., Crook Ln., Battle Rd. (**Mart area**), Jackrabbit Rd., Genes Place (**Elk area**), Retreat Center Rd., Country Haven Rd., Mathys Rd., Hall Dr. (**Hallsburg area**), Aycock Ln. (**Riesel area**)
- Complete** **June 21-22, 2004**, Litter Pickup/Mowing – Restland Cemetary, Trading House Lake, Pavillion
- Complete** **June 21, 2004**, Install Culverts – Pecan Ln. (**Bellmead area**)
- Complete** **June 21, 2004**, Repair Driveways – Ottawa St., W. Seley Rd. (**Axtell area**)
- Complete** **June 22, 2004**, Repair Driveways – Old Marlin Rd. (**Hallsburg area**)
- Complete** **June 22-24, 2004**, Trim Trees/Grind Brush – Woodlake St., Beaver Ln. (**Axtell area**)
- Complete** **June 23, 2004**, Litter Pickup – Old Axtell Rd. (**Axtell area**)
- Complete** **June 22-23, 2004**, Reconstruct – Falls St. (**Mart**)
- Postponed** **June 21-23, 2004**, Reconstruct – Beaver Ln. (**Axtell area**)



- Complete** **June 24-25, 2004** Empty Dumpsters – Trading House Lake
- Complete** **June 24-25, 2004** Reconstruct – Woodlake St. **(Axtell area)**
- Complete** **June 28-29, 2004** Repair Washout – Beaver Lake Rd., Happy Swaner Rd. **(Axtell area)**, Rattlesnake Rd., Roadrunner Tr., Foster Ln., Mt. Moriah Rd. **(Riesel area)**, Old Marlin Rd. **(Hallsburg area)**
- Complete** **June 28-29, 2004** Trim Trees/Grind Brush – Rice Rd., Blue Bluff Rd. **(Riesel area)**, Double EE Ranch Rd., Trading Post Rd. **(Elk area)**, Old Mexia Rd., North Vicha Rd., Old Axtell Rd. **(Axtell area)**, Battle Lake Rd. **(Mart area)**
- Complete** **June 29, 2004** Blading Roads – Rattlesnake Rd., Foster Ln., **(Riesel area)**, Old Marlin Rd. **(Hallsburg area)**
- Complete** **June 30, 2004** Check Drainage – Riesel area, Elk area, Lincoln City area, Mart area
- Rain Delay** **June 28-30, 2004** Reconstruct – Woodlake St. **(Axtell area)**
- Rain Delay** **June 28-29, 2004** Reconstruct – League Ranch Rd. **(Axtell area)**

## July 2004

- Rain Delay** **July 1- 2, 2004** Reconstruct – Woodlake St. **(Axtell area)**
- Complete** **July 1, 2004** Trim Trees/Grind Brush – Old Marlin Rd., Elm Lake Rd. **(Hallsburg area)**
- Complete** **July 1- 2, 2004** Shredding Roads – One Mile Ln., Sommerfeld Dr., Wilbanks Dr., Harrison Rd., Kubitz Dr., Pavelka Dr. **(Hallsburg area)**, Mount Moriah Rd. **(Riesel area)**, Thompson Rd., Middleton Rd., Marley Rd., Adamek Rd., Neighbors Corner Rd., Calvery-Eskew Rd., North Carpenter Rd. **(Mart area)**
- Complete** **July 1, 2004** Litter Pickup/Mowing – Red Gate Rd. **(Mart area)**, Elm Lake Rd. **(Hallsburg area)**, 4 Mile Ln. **(Riesel area)**
- Complete** **July 1, 2004** Pavillion Maintenance - Pavillion
- Complete** **July 2, 2004** Yard Maintenance – Precinct 2 Yard
- Complete** **July 2, 2004** Haul RAP to Yard – Precinct 2 Yard
- Complete** **July 6, 2004** Clean Up – Trading House Lake
- Complete** **July 6-9, 2004** Shredding Roads – Lincoln Ave., Oates Ln., Marley Rd., Red Gate Rd., Lone Oak Cemetary Rd., Vernal Rd., JPM Rd., Cottonwood Creek Rd., Big Creek Rd. **(Mart area)**, N. Pleasant Hill Rd., S. Pleasant Hill Rd., Bays Rd., Water Tower Rd., Olive Branch Rd. **(Axtell area)**, Steinke Rd. **(Hallsburg area)**, Rice Rd., J&B Springs Rd., Blue Bluff Rd. **(Riesel area)**, Old Sawmill Rd. **(Elk area)**, Oakdale Dr., Tulip Ln., Melondale Dr., Murrell Ln., Frostdale Dr. Mesquite Tree Rd., Mazanec Rd. **(Lincoln City area)**
- Complete** **July 7-9, 2004** AST Patching – Old Mexia Rd., Vicha Rd., League Ranch Rd. **(Axtell area)**, Orchard Ln., Concord Rd. **(Bellmead area)**
- Complete** **July 8-9, 2004** Blade Roads – Old Mexia Rd., Bays Rd., Hurst Rd. **(Axtell area)**, Debbies Ln. **(Elk area)**
- Complete** **July 8-9, 2004** Litter Pickup – Old Marlin Rd. **(Hallsburg area)**, Mazanec Rd. **(Lincoln City area)**
- Complete** **July 9, 2004** Pavillion Maintenance - Pavillion



- Complete July 6-9, 2004 Reconstruct – Woodlake St. (**Axtell area**)
- Complete July 12-16, 2004 Reconstruct – Woodlake St. (**Axtell area**)
- Complete July 12, 2004 Install Culverts – Bud Dr. (**Bellmead area**)
- Complete July 12-16, 2004 Shredding Roads – Niekamp Rd., Blue Bluff Rd., Possum Trot Rd., Raccoon Hollow Rd., Kattner Rd., Rattlesnake Rd. (**Riesel area**), Our Way Rd., Williams Rd., Monthie Rd., Maehr Rd., Tirey Rd. (**Lincoln City area**), Radio Tower Rd., Coyote Run Rd., Trading Post Rd., Elk Rd. (**Elk area**), Katy Ln. Camp Ground Rd., Penton Ln., Orchard Ln., Wilson Rd., Kendall Ln., Selby Ln., Old Mexia Rd. (**Bellmead area**)
- Complete July 12-13, 2004 AST Patching – Mazanec Rd. (**Lincoln City area**), 4 Mile Ln. (**Riesel area**)
- Complete July 12-16, 2004 Litter Pickup/Mowing – Restland Cemetary
- Complete July 12, 2004 Trim Trees – Orchard Ln. (**Bellmead area**)
- Complete July 13-15, 2004 Pavillion Maintenance - Pavillion
- Complete July 13, 2004 Haul RAP to Yard – Precinct 2 Yard
- Complete July 14, 2004 Install Culverts – Beaver Lake Rd. (**Axtell area**)
- Postponed July 15-16, 2004 Reconstruct – League Ranch Rd. (**Axtell area**)
- Complete July 16, 2004 Trim Trees/Grind Brush – Penton Ln. (**Bellmead area**)
- Complete July 19-20, 2004 Trim Trees/Grind Brush – Old Mexia Rd. (**Axtell area**)
- Complete July 19-23, 2004 Shredding Roads – Elk Rd., Pecan Hill Rd., Martindale Rd., Vicha Rd., Jellys Rd., Frazier Rd., Double EE Ranch Rd., Jackrabbit Rd., Retreat Center Rd. (**Elk area**), Old Mexia Rd., Old Axtell Rd., Beaver Lake Rd., Boys Ranch Rd., Native Oaks Rd., Happy Swaner Rd., Dulak Ln. (**Axtell area**)
- Complete July 19-20, 2004 AST Patching – Penton Ln., Campground Rd. (**Bellmead area**), Trading Post Rd. (**Elk area**), Old Mart Lake Rd. (**Hallsburg area**)
- Complete July 19, 2004 Litter Pickup – Old Mart Lake Rd. (**Hallsburg area**), Trading House Lake
- Complete July 22, 2004 Drainage – Old Marlin Rd. (**Hallsburg area**)
- Complete July 23, 2004 Litter Pickup-Trading House Lake
- Complete July 23, 2004 Drainage – Culvert installations on Old Axtell Rd. (**Axtell area**)
- Complete July 19-23, 2004 Reconstruct – Woodlake St. (**Axtell area**)

- Postponed July 19-23, 2004**     Reconstruct – League Ranch Rd. **(Axtell area)**
- Postponed July 19-23, 2004**     Reconstruct – Battle Rd. **(Mart area)**
- Complete July 26-30, 2004**     Shredding Roads – Hurst Rd., Happy Swaner Rd., Homer Young Ln., Dulak Rd., Barron Ln., Vicha Rd., Rudy Rd. **(Axtell area)**, 7 Mile Ln., Aycok Ln. **(Riesel area)**
- Complete July 26-30, 2004**     Litter Pickup – Battle Lake Rd. **(Mart area)**, Trading Post Rd. **(Elk area)**, Trading House Lake, Kubitz Dr., Hall Dr. **(Hallsburg area)**
- Complete July 26-29, 2004**     Reconstruct – Woodlake St. **(Axtell area)**
- Complete July 27, 2004**     Drainage – E. Old Axtell Rd. **(Axtell area)**
- Complete July 28-30, 2004**     Trim Trees/Grind Brush – Ramsey Lp., Elm Lake Rd. **(Hallsburg area)**, Corner of Mazanec Rd. & Oakdale Rd. **(Lincoln City area)**, Penton Ln. **(Bellmead area)**, Boys Ranch Rd. **(Axtell area)**
- Complete July 29, 2004**     Repair Driveways – Sutherland Rd. **(Axtell area)**, Falls St. **(Mart area)**
- Complete July 30, 2004**     Blade Roads – South County Line Rd. **(Mart area)**, Old Mexia Rd., Rudy Rd. **(Axtell area)**, Double EE Ranch Rd., Martindale Rd., Pecan Hill Rd. **(Elk area)**
- Complete July 30, 2004**     Pavillion Maintenance - Pavillion

## August 2004

- Complete August 2- 6, 2004**     Shredding Roads – Aycok Ln., Meier Settlement Rd., 4 Mile Ln., Foster Ln., Ostrich Rd. **(Riesel area)**, Woodlake Ln., Wood St., E. Seley Rd., E. Denton Rd., W. Denton Rd., Whiskey Hill Rd., County Line South Rd., W. Somers Ln. **(Axtell area)**, Hanath Kuehl Rd., Battle Lake Rd. **(Mart area)**
- Complete August 2, 2004**     Repair Driveways – Sutherland Rd. **(Axtell area)**
- Complete August 2, 2004**     Blade Roads – 7 Mile Ln., 4 Mile Ln., S. Hanath Kuehl Rd., Foster Ln., Roadrunner Tr. **(Riesel area)**
- Complete August 2-6, 2004**     Litter Pickup – Wilbanks Rd. **(Hallsburg area)**, Trading Post Rd. **(Elk area)**, Dulak Ln. Dumpsite **(Axtell area)**, Trading House Lake
- Complete August 3, 2004**     Repair Washout – Thompson Rd. **(Mart area)**, Rudy Rd. **(Axtell area)**
- Complete August 3, 2004**     Install Culvert – Wood St. **(Axtell area)**
- Complete August 4-5, 2004**     Cutting around Signs/Culverts – Old Mexia Rd., Old Axtell Rd. **(Axtell area)**, Jelly's Rd., S. Vicha Rd. **(Elk area)**, Wilbanks Rd. **(Hallsburg area)**, Battle Rd., Battle Lake Rd. **(Mart area)**
- Complete August 4, 2004**     Repair Holes – Ramsey Lp. **(Hallsburg area)**
- Complete August 4, 2004**     AST Patching – West Seley Rd. **(Axtell area)**, Middleton Rd. **(Mart area)**
- Complete August 4, 2004**     Dust Control – County Line South Rd., W. Somers Ln., Whiskey Hill Rd., Homer Young Ln. **(Axtell area)**

- Complete August 2- 5, 2004** Reconstruct – Woodlake Ln. **(Axtell area)**
- Complete August 5, 2004** Pavillion Maintenance - Pavillion
- Complete August 6, 2004** Reconstruct – Beaver Ln. **(Axtell area)**
- Complete August 9, 2004** Dust Control – 7 Mile Ln., Ballman Rd., Roadrunner Tr. **(Riesel area)**
- Complete August 9, 2004** Repair Washout – Roadrunner Tr. **(Riesel area)**
- Complete August 9-10, 2004** AST Patching – Meier Settlement Rd., Northern Hills Rd., 7 Mile Ln. **(Riesel area)**
- Complete August 9-13, 2004** Shredding Roads – Battle Lake Rd., Koehne Rd., W. Burleson Rd., Front St., Willie Young Rd., Stanton Rd., Gill Rd., Commerce St., Elm St., Vanous Ln., S. Carpenter St., Willie Young Rd., Kensington St., **(Mart area)**, Roadrunner Tr., Schimschat Rd. **(Riesel area)**
- Complete August 10, 2004** Trim Trees – Ostrich Rd. **(Riesel area)**
- Complete August 10-11, 2004** Cutting around signs/culverts – Battle Lake Rd. **(Mart area)**
- Complete August 11-13, 2004** Litter Pickup/Mowing - Restland Cemetary
- Complete August 9-13, 2004** Reconstruct – Beaver Ln. **(Axtell area)**
- Complete August 11-13, 2004** Reconstruct – N. League Ranch Rd. **(Axtell area)**
- Complete August 12, 2004** Blade Roads – S. County Line Rd., Willie Young Rd., Vanous Ln., Thompson Rd., Neighbors Corner Rd., Klatt Rd., Walts Rd., **(Mart area)**, Old Marlin Rd. **(Hallsburg area)**, Roadrunner Tr., Kattner Rd. **(Riesel area)**
- Complete August 13, 2004** Cutting brush - Steinke Rd. **(Hallsburg area)**
- Complete August 16-19, 2004** Reconstruct – Beaver Ln. **(Axtell area)**
- Complete August 16-19, 2004** Reconstruct – N. League Ranch Rd. **(Axtell area)**
- Complete August 16-20, 2004** Shredding Roads – Roadrunner Tr., Northern Hills Rd., Ballman Rd., Don Ln., Fair Park St., Blackland Rd., Grassland Rd., Evans Rd. **(Riesel area)**, Falls St., South County Line Rd., Happy Hollow Rd., N. Carpenter St., Calvery Eskew Rd., Cottonwood Creek Rd., JPM Rd., Big Creek Rd., Thompson Rd., Waltz Rd., Klatt Rd., Battle Lake Rd. **(Mart area)**, Old Hallsburg Rd., Elm Lake Rd. **(Hallsburg area)**
- Complete August 17, 2004** Litter Pickup – Trading House Lake
- Complete August 18, 2004** Pavillion Maintenance - Pavillion
- Complete August 18, 2004** AST Patching – Selby Ln. **(Axtell area)**, Raceway Rd. **(Elk area)**, 4 Mile Ln. **(Riesel area)**

- Complete August 19-20, 2004**    Reconstruct – Bud Dr. **(Bellmead area)**
- Complete August 19-20, 2004**    Yard Maintenance – Precinct 2 Yard **(Mart area)**
- Complete August 20, 2004**    Trim Trees & Grind Brush – Old Mexia Rd. **(Axtell area)**
- Complete August 23-24, 2004**    Reconstruct – Woodlake Rd. **(Axtell area)**
- Complete August 23, 2004**    Reconstruct – Pecan Ln. **(Bellmead area)**
- Complete August 23, 2004**    Move Dirt In - Coliseum
- Complete August 23-24, 2004**    AST Patching – Beaver Ln. **(Axtell area)**, Old Marlin Rd. **(Hallsburg area)**
- Complete August 23-27, 2004**    Shredding Roads – Elm Lake Rd., Old Marlin Rd. **(Hallsburg area)**, Rice Rd., Manchaca Place Rd., Niekamp Rd., Kattner Rd. **(Riesel area)**
- Complete August 24-27, 2004**    Litter Pickup – Old Mexia Rd., Beaver Ln. **(Axtell area)**, Mazanec Rd. **(Lincoln City area)**
- Complete August 25, 2004**    Reconstruct – Beaver Ln. **(Axtell area)**
- Complete August 25-27, 2004**    Reconstruct – N. League Ranch Rd. **(Axtell area)**
- Complete August 26, 2004**    Reconstruct – Brown Dr. **(Bellmead area)**
- Complete August 27, 2004**    Pavillion Maintenance - Pavillion
- Complete August 27, 2004**    Repair Driveways – Orchard Ln. **(Bellmead area)**
- Complete August 30-31, 2004**    Reconstruct – N. League Ranch Rd. **(Axtell area)**
- Complete August 30-31, 2004**    Shredding Roads – Kattner Rd., Raccoon Hollow Rd., Possum Trot Rd., Blue Bluff Rd., J&B Springs Rd. **(Riesel area)**, Pleasant Hill Rd., Bays Rd., Old Axtell Rd., Water Tower Rd. **(Axtell area)**, Neighbors Corner Rd., Middleton Rd.
- Complete August 30, 2004**    Yard Maintenance – Precinct 2 Yard
- Complete August 30-31, 2004**    Drainage – Mike St., Pecan Ln. **(Bellmead area)**
- Complete August 31, 2004**    Mowing/Cutting Brush – Restland Cemetary

## September 2004

- Complete September 1-2, 2004**    Reconstruct (Haul Gravel) – N. League Ranch Rd.

- Complete **September 1-3, 2004** Shredding Roads – Neighbors Corner Rd., Middleton Rd., Adamek Rd., Marley Rd., Lincoln Rd. (**Mart area**), Water Tower Rd., Denton Rd., Whiskey Hill Rd., County Line South Rd., Somers Ln. (**Axtell area**), Mount Moriah Rd. (**Riesel area**)
- Complete **September 1, 2004** Dust Control – Old Sawmill Rd. (**Elk area**), Blue Bluff Rd., Raccoon Hollow Rd., J & B Springs Rd. (**Riesel area**)
- Complete **September 1, 2004** Mowing/Cutting Brush – Restland Cemetary
- Complete **September 1, 2004** Pavillion Maintenance – Pavillion
- Complete **September 2-3, 2004** Litter Pickup/Mowing – Trading House Lake
- Complete **September 2-3, 2004** Reconstruct (Reclaim) – Bud Dr., Brown Dr., Josephine Dr. (**Bellmead area**)
- Complete **September 3, 2004** AST Patching – Mount Moriah Rd. (**Riesel area**)
- Complete **September 3, 2004** Repair Drainage – Happy Swaner Rd. (**Axtell area**)
- Complete **September 7-9, 2004** Repair Drainage – Happy Swaner Rd. (**Axtell area**)
- Complete **September 7, 2004** Mowing/Cutting Brush – Old Marlin Rd. (**Hallsburg area**)
- Complete **September 7-10, 2004** Shredding Roads – Lincoln Rd., Adamek Rd., Marley Rd., Oates (**Mart area**), Olive Branch Rd., Water Tower Rd., Sutherland Rd. (**Axtell area**), Steinke Rd., Kubitz Rd., Pavelka Rd., Wilbanks Rd., Hall Dr. (**Hallsburg area**), Williams Rd., Tirey Rd., Concord Rd. (**Bellmead area**)
- Complete **September 7- 8, 2004** Reconstruct (Build & Slush) – N. League Ranch Rd. (**Axtell area**)
- Complete **September 8-10, 2004** Reconstruct – Pecan Ln. (**Bellmead area**)
- Complete **September 10, 2004** Trim Trees/Grind Brush – Old Mexia Rd. (**Axtell area**)
- Complete **September 13-14, 2004** Litter Pickup – Hall Dr. (**Hallsburg area**), Mt. Moriah Rd. (**Riesel area**)
- Complete **September 14, 2004** Mowing/Cutting Brush – Corner of Wilson Rd. & Old Mexia Rd.
- Complete **September 13-17, 2004** Shredding Roads – Hall Dr., Sommerfeld Dr., Harrison Rd., Matthys Rd., Old Mart Lake Rd., Country Haven Rd. (**Hallsburg area**), Concord Rd., Katy Ln., Penton Ln., Camp Ground Rd., Orchard Ln., Kendall Ln., Old Mexia Rd. (**Bellmead area**), Trading Post Rd., Radio Tower Rd. (**Elk area**), Hannath Kuehl Rd., Crook Ln., Battle Rd. (**Mart area**), Aycock Ln. (**Riesel area**)
- Complete **September 13-17, 2004** Reconstruct (Build & Slush) – Bud Dr., Brown Dr., Mike St., (**Bellmead area**)
- Complete **September 13-17, 2004** Reconstruct (Haul Gravel) – Pecan Ln. (**Bellmead area**)

- Complete **September 13, 2004** Reconstruct (Prime) – N. League Ranch Rd. **(Axtell area)**
- Complete **September 16, 2004** Litter Pickup – Wildbird Ln., Woodlake Ln. **(Axtell area)**, Falls St., Kensington Rd., Willie Young Rd. **(Mart area)**
- Complete **September 16-17, 2004** Mowing/Cutting Brush – Kensington Rd., Jones Rd., Braswell Rd. **(Mart area)**
- Complete **September 17, 2004** Install Culvert – Pecan Ln. **(Bellmead area)**
- Complete **September 17, 2004** Blading Roads – Old Sawmill Rd., Coyote Run Rd. **(Elk area)**
- Complete **September 20, 2004** Mowing/Cutting Brush – Corner of Front St.
- Complete **September 20-24, 2004** Shredding Roads – Old Mexia Rd., Wilson Rd., Selby Ln. **(Bellmead area)**, 7 Mile Ln. **(Riesel area)**, Battle Rd., Battle Lake Rd. **(Mart area)**
- Complete **September 20, 2004** Reconstruct (Prime) – Pecan Ln. **(Bellmead area)**
- Complete **September 21, 2004** Reconstruct (Pea Gravel) – Beaver Ln., N. League Ranch Rd. **(Axtell area)**
- Complete **September 21, 2004** Litter Pickup (Dumpsite) – Rice Rd. **(Riesel area)**, Harrison Rd. **(Hallsburg area)**, Trading House Lake
- Complete **September 22, 2004** Blade Roads – Rice Rd., Rattlesnake Rd., J&B Springs Rd., Blue Bluff Rd. **(Riesel area)**
- Complete **September 22-23, 2004** AST Patching – Frostdale Rd. **(Lincoln City area)**, N. Vicha Rd. **(Axtell area)**
- Complete **September 23-24, 2004** Reconstruct (Grinding) – Concord Rd. **(Bellmead area)**
- Complete **September 24, 2004** Pavillion Maintenance - Pavillion
- Complete **September 24, 2004** Cutting around signs/Bridges – Blue Bluff Rd., Foster Ln., Ballman Rd., Niekamp Rd., Rice Rd., J & B Springs Rd., Raccoon Hollow Rd. **(Riesel area)**
- Complete **September 27, 2004** Cutting around signs/Bridges – Blue Bluff Rd., Foster Ln., Ballman Rd., Niekamp Rd., Rice Rd., J & B Springs Rd., Raccoon Hollow Rd. **(Riesel area)**
- Complete **September 27- 30, 2004** Shredding Roads – Mesquite Tree Rd., Frostdale Dr., Melondale Dr., Oakdale Dr., Tulip Ln., Murrell Ln., Mazanec Rd., Our Way Rd. **(Lincoln City area)**, Ostrich Rd., 7 Mile Ln., 4 Mile Ln., Foster Ln., Hanath Kuehl Rd., Meier Settlement Rd. **(Riesel area)**, Koehne Rd., Schimschat Rd., Roadrunner Tr. **(Mart area)**, Monthie Rd., Old Axtell Rd. **(Axtell area)**, Maehr Rd. **(Bellmead area)**
- Complete **September 27- 30, 2004** Reconstruct (Hauling Gravel) – Concord Rd. **(Bellmead area)**
- Complete **September 28- 30, 2004** Litter Pickup – Neighbors Corner Rd. **(Mart area)**, Northern Hills Rd., Roadrunner Tr. **(Riesel area)**, Old Sawmill Rd. (Dumpsite) **(Elk area)**, Trading House Lake (Dumpsite)
- Complete **September 28, 2004** Cutting around signs/Bridges – 4 Mile Ln. **(Riesel area)**



**Complete** **September 30, 2004** Cutting around signs/Bridges – Vernal Rd., 4 Mile Ln., Roadrunner Tr. **(Riesel area)**

**Complete** **September 30, 2004** Cutting Canes – Elk Rd., Frazier Ln. **(Elk area)**

## **October 2004**

**Complete** **October 1, 2004** Reconstruct – Concord Rd. **(Bellmead area)**

**Complete** **October 1, 2004** Shredding Roads – Old Axtell Rd. **(Axtell area)**, Roadrunner Tr. **(Riesel area)**

**Complete** **October 4, 2004** Reconstruct – Concord Rd. **(Bellmead area)**

**Complete** **October 4, 2004** Shredding Roads – Old Axtell Rd., League Ranch Rd. **(Axtell area)**, Ballman Rd., Roadrunner Tr., Don Ln., Northern Hills Rd. **(Riesel area)**

**Complete** **October 4-8, 2004** Blade Roads – Kattner Rd., Raccoon Hollow Rd., Blue Bluff Rd., J & B Springs Rd., Rice Rd., Niekamp Rd., Rattlesnake Rd., Ballman Rd., Roadrunner Tr., 7 Mile Ln., 4 Mile Ln., Foster Ln., Don Ln. **(Riesel area)**, South County Line Rd., Willie Young Rd., Vanous Ln., Thompson Rd., JPM Rd., Cottonwood Creek Rd., Neighbors Corner Rd., Marley Rd., S. Hannath Kuehl Rd., N. Hannath Kuehl Rd., Vernal Rd., Lincoln Ave., Marley Rd., Crook Ln., Walts Rd., Schimschat Rd., Klatt Rd., Koehne Rd., Happy Hollow Rd., Oates Ln. **(Mart area)**, County Line South Rd., Whiskey Hill Rd., Somers Ln., E. Denton Rd., Water Tower Rd., Olive Branch Rd., Hurst Rd., Rudy Rd., Old Mexia Rd., Homer Young Ln., Bays Rd. **(Axtell area)**, Old Marlin Rd., Country Haven Rd., Matthys Rd. **(Hallsburg area)**, Old Sawmill Rd., Jelly's Rd., Gene's Place Rd., Martindale Rd., Trading Post Rd., Double EE Ranch Rd., Frazier Ln., Pecan Hill Rd., Coyote Run Rd., Debbies Ln. **(Elk area)**, Kendall Ln., Wilson Rd. **(Bellmead area)**, Trading House Lake

**Complete** **October 4-8, 2004** Trim Trees/Grind Brush – Old Marlin Rd. **(Hallsburg area)**, Rice Rd., Blue Bluff Rd. **(Riesel area)**, Battle Lake Rd. **(Mart area)**

**Complete** **October 4, 2004** Culvert Add On – Mesquite Tree Rd. **(Lincoln City area)**

**Rain Delay** **October 5, 2004** Reconstruct (Pea Gravel) – N. League Ranch Rd. **(Axtell area)**

**Complete** **October 5, 2004** Dust Control – N. Hannath Kuehl Rd., Marley Rd., Crook Ln.

**Complete** **October 6, 2004** Cutting Canes – Matthys Rd. **(Hallsburg area)**

**Complete** **October 6-7, 2004** Cutting signs, culverts, & bridges – Hall Dr., Old Hallsburg Rd. **(Hallsburg area)**, 7 Mile Ln., Rice Rd. **(Riesel area)**

**Complete** **October 7, 2004** Install Culverts – Jackrabbit Rd. **(Elk area)**

**Complete** **October 7, 2004** Repair Driveway – Elk Rd. **(Elk area)**

**Rain Delay** **October 6-8, 2004** Reconstruct – Bud Dr., Brown Dr., Mike St., Josephine Dr. **(Bellmead area)**



- Complete **October 8, 2004** Cutting Canes – Lincoln Ave. **(Mart area)** Steinke Rd. **(Hallsburg area)**
- Complete **October 8, 2004** Litter Pickup/Mowing – Restland Cemetary
- Complete **October 8, 2004** Pavillion Maintenance - Pavillion
- Complete **October 11, 2004** Reconstruct (Prime) – Concord Rd. **(Bellmead area)**
- Complete **October 11, 2004** Trim Trees/Grind Brush – Jelly’s Rd. **(Elk area)**
- Complete **October 11-15, 2004** Shredding Roads – Klatt Rd., Walts Rd., Happy Hollow Rd., Front St., Willie Young Rd., Vanous Ln., S. Carpenter St., Kensington Rd., Gill Ave., Commerce St., South County Line Rd., Old Ben Hur Rd., Jones Rd., Braswell Rd., W. Burleson Rd. Thompson Rd., N. Carpenter St., Calvery Eskew Rd. **(Mart area)**, Old Axtell Rd., League Ranch Rd., Native Oaks Rd., 9<sup>th</sup> St., 5<sup>th</sup> St., 6<sup>th</sup> St., 7<sup>th</sup> St. , 8<sup>th</sup> St., Riley Rd., Oak St., Ottawa St., Happy Swaner Rd., Dulak Ln. **(Axtell area)**, Jelly’s Rd., Old Sawmill Rd. **(Elk area)**
- Complete **October 11, 2004** Blade Roads – Happy Hollow Rd., Koehne Rd., JPM Rd., Cottonwood Creek Rd., Big Creek Rd., Willie Young Rd., Vanous Rd., South County Line Rd., Walts Rd., Schimschat Rd., Klatt Rd., S. Hannath Kuehl Rd. **(Mart area)**, Don Ln., Foster Ln. **(Riesel area)**
- Complete **October 11, 2004** Dust Control – Oates Ln., Marley Rd. **(Mart area)**
- Complete **October 11-12, 2004** Litter Pickup/Mowing – Restland Cemetary
- Complete **October 12, 2004** Reconstruct (Pea Gravel) – N. League Ranch Rd. **(Axtell area)**
- Complete **October 13-15, 2004** Litter Pickup – Old Marlin Rd. **(Hallsburg area)**, Tirey Rd. **(Bellmead area)**, Murrell Ln., Mazanec Rd. **(Lincoln City area)**, Old Axtell Rd., Barron Ln. **(Axtell area)**, Trading House Lake
- Complete **October 13-15, 2004** Reconstruct (Slush) – Bud Dr., Brown Dr., Mike St., Josephine Dr. **(Bellmead area)**
- Complete **October 14, 2004** Install Culvert – Water Tower Rd. **(Axtell area)**
- Complete **October 14-15, 2004** Repair Driveways – Pecan Ln. **(Bellmead area)**
- Complete **October 15, 2004** AST Patching – Battle Lake Rd. **(Mart area)**
- Complete **October 18, 2004** Repair Driveways – Pecan Ln. **(Bellmead area)**
- Complete **October 18-20, 2004** Reconstruct (Prime, Pea Gravel) – Bud Dr., Brown Dr., Mike St., Josephine Dr. **(Bellmead area)**
- Complete **October 18-22, 2004** Shredding Roads – Thompson Rd., Cottonwood Creek Rd., Big Creek Rd., JPM Rd., Middleton Rd., Neighbors Corner Rd. **(Mart area)**, Hurst Rd., Barron Ln., Wildbird Ln., Wood St., Lake St., Woodlake Ln., N. Vicha Rd., Homer Young Rd., Seley Rd. **(Axtell area)**, Jackrabbit Rd., Raceway Rd. **(Elk area)**, Trading House Lake

- Complete** **October 18-** Litter Pickup – Hurst Rd. (**Axtell area**), Old Marlin Rd., Harrison Rd. (**Hallsburg area**), Katy Ln. (**Bellmead area**), Marley Rd. (**Mart area**), Trading House Lake
- Complete** **October 18-** Move Dirt Out - Coliseum  
**19, 2004**
- Complete** **October 21-** AST Patching – Battle Lake Rd., S. Lincoln Ave. (**Mart area**), 4 Mile  
**22, 2004** Ln. (**Riesel area**)
- Complete** **October 21,** Cutting signs, culverts, & bridges – Harrison Rd., Steinke Rd., Kubitzka  
**2004** Rd. (**Hallsburg area**), Marley Rd., Oates Ln., Lincoln Ave. (**Mart area**)
- Complete** **October 21,** Repair Driveways – Pecan Ln. (**Bellmead area**)  
**2004**
- Complete** **October 21,** Reconstruct (Trim Trees/Grind Brush) – Battle Rd. (**Mart area**)  
**2004**
- Complete** **October 22,** Empty Dumpsters – Trading House Lake  
**2004**
- Complete** **October 25-** Litter Pickup/Dumpsites – Retreat Center Rd. (**Hallsburg area**), N. Vicha  
**28, 2004** Rd., S. Vicha Rd., Bays Rd. (**Axtell area**), Thompson Rd. (**Mart area**), Mazanec Rd., Our Way Rd. (**Lincoln City area**), Kattner Rd. (**Riesel area**), Trading House Lake
- Complete** **October 25-** Reconstruct (Trim Trees/Grind Brush) – Battle Rd., Middleton Rd. (**Mart**  
**29, 2004** **area**)
- Complete** **October 26-** Blade Roads – 7 Mile Ln., Roadrunner Tr., Foster Ln. (**Riesel area**), South  
**27, 2004** County Line Rd., Vanous Ln., Willie Young Rd., Happy Hollow Rd., Thompson Rd., JPM Rd., Neighbors Corner Rd., Vernal Rd., Lone Oak Cemetary Rd., Marley Rd., Lincoln Ave. (**Mart area**), Frazier Ln., Trading Post Rd., Double EE Ranch Rd., Old Sawmill Rd. (**Elk area**), Old Marlin Rd. (**Hallsburg area**), Old Mexia Rd., County Line South Rd. Whiskey Hill Rd., Somers Ln., E. Denton Rd., Dulak Ln., Hurst Rd. (**Axtell area**)
- Complete** **October 25-** Repair Washout – Foster Ln., Kattner Rd., Raccoon Hollow Rd. (**Riesel**  
**26, 2004** **area**), Coyote Run Rd. (**Elk area**)
- Complete** **October 27,** Patch Potholes – Roadrunner Tr., 4 Mile Ln. (**Riesel area**), Country Haven  
**2004** Ln. (**Hallsburg area**) Hanath Kuehl Rd. (**Mart area**)
- Complete** **October 27,** Shredding Roads – Trading House Lake  
**2004**
- Complete** **October 29,** Shredding Roads- Vernal Rd. (**Mart Area**) Hurst Rd., Billington Rd., Kimbell  
**2004** Rd. (**Axtell Area**), Retreat Center Rd. (**Hallsburg area**), Elk Rd., Frazier Rd. (**Elk area**)
- Complete** **October 29,** Clean Culverts & Culvert Repair- Manchaca Place (**Hallsburg Area**) County  
**2004** Line South, Dulak Ln (**Axtell Area**) Happy Hollow Rd (**Mart Area**)
- Complete** **October 29,** Patch Potholes- Neighbor's Corner Rd (**Mart Area**)  
**2004**
- Complete** **October 29,** Litter Pickup- Pecan Ln., Wilson Rd. (**Bellmead Area**), Somers Ln. (**Axtell**  
**2004** **area**)

## November 2004

**Rain** **November** Reconstruct – Battle Rd.  
**Delay** **1- 5, 2004**

**Complete** **November 1- 5, 2004** Reconstruct – Middleton Rd.

**Rain Delay** **November 1- 5, 2004** Pot Hole Patch – **(Mart area)**

**Rain Delay** **November 1- 5, 2004** Shredding Roads – **(Axtell area), (Elk area)**

**Complete** **November 1, 2004** Litter Pickup/Mowing – Restland Cemetary

**Complete** **November 2, 2004** Litter Pickup/Dumpsite – Battle Rd. **(Mart area)**, N. Pleasant Hill Rd.**(Axtell area)**

**Complete** **November 2- 3, 2004** Litter Pickup – Boys Ranch Rd., N. League Ranch Rd., S. League Ranch Rd. **(Axtell area)**, Our Way Rd. **(Lincoln City area)**

**Complete** **November 2, 2004** Trim Trees/Grind Brush – N. League Ranch Rd., 9<sup>th</sup> Street, Old Mexia Rd. **(Axtell area)**, S. Carpenter St., Lincoln Ave. **(Mart area)**, Orchard Ln. **(Bellmead area)**, Manchaca Place Rd. **(Riesel area)**

**Complete** **November 4-5 2004** Repair Drainage – Katy Ln. **(Bellmead area)**

**Complete** **November 5, 2004** Litter Pickup/Mowing – Restland Cemetary

**Complete** **November 5, 2004** Burned Trash Barrels – Trading House Lake

**Complete** **November 8-9, 2004** Reconstruct – Bud Dr., Brown Dr., Mike St., Josephine Dr.**(Bellmead area)**

**Complete** **November 8, 2004** Pavillion Maintenance - Pavillion

**Complete** **November 8, 2004** Litter Pickup/Mowing – Trading House Lake

**Complete** **November 8, 2004** Litter Pickup/Dumpsite – Old Marlin Rd.

**Complete** **November 8, 2004** AST Patching – Crook Ln. **(Mart area)**, 4 Mile Rd., Aycock Ln.**(Riesel area)**, Pecan Ln., Josephine Dr. **(Bellmead area)**

**Complete** **November 9-10, 2004** Litter Pickup – Water Tower Rd.

**Complete** **November 9-10, 2004** Yard Maintenance – Precinct 2 Yard

**Complete** **November 10-12, 2004** Trim Trees/Grind Brush – Harrison Rd., Old Marlin Rd. **(Hallsburg area)**, Lincoln Ave. **(Mart area)**

**Complete** **November 12, 2004** Litter Pickup – Happy Swaner Rd. **(Axtell area)**, Trading House Lake (Dumpsite)

**Bad Weather** **November 8-12, 2004** Reconstruct – Battle Rd.

**Bad Weather** **November 8-12, 2004** Pot Hole Patch – **(Riesel area)**

**Bad Weather** **November 8-12, 2004** Shredding Roads – **(Axtell area), (Elk area)**

**Complete** **November 15-19, 2004** Trim Trees/Grind Brush – Selby Ln. **(Bellmead area)**, Rice Rd.**(Riesel area)**

- Complete** **November 15, 2004** Repair Driveway – Bud Dr. (**Bellmead area**), South County Line Rd. (**Mart area**)
- Complete** **November 15-19, 2004** Litter Pickup – Happy Swaner Rd. (**Axtell area**), (**Hallsburg area**) Old Marlin Rd. (Dumpsite), Battle Rd. (**Mart area**), Trading Post Rd. (**Elk area**), Oakdale Dr., Our Way Rd., Mazanec Rd., Frostdale Dr., Tulip Ln., Melondale Dr., Murrell Ln. (**Lincoln City area**)
- Complete** **November 18-19, 2004** Repair Washouts/Blade Roads – Rattlesnake Rd., Raccoon Hollow Rd., Foster Ln., Blue Bluff Rd., Rice Rd., Niekamp Rd., Kattner Rd., (**Riesel area**), Coyote Run Rd., Frazier Ln., Jellys Rd., Trading Post Rd. (**Elk area**), Thompson Rd., South County Line Rd., Happy Hollow Rd., Willie Young Rd., Vanous Rd., JPM Rd., S. Hanath Kuehl Rd., Neighbors Corner Rd. (**Mart area**), Homer Young Rd., County Line South Rd., Somers Ln., Whiskey Hill Rd. (**Axtell area**), Old Mart Lake Rd., Old Marlin Rd. (**Hallsburg area**)
- Rain Delay** **November 15-19, 2004** Reconstruct – Battle Rd.
- Rain Delay** **November 15-19, 2004** Reconstruct – Middleton Rd.
- Rain Delay** **November 15-19, 2004** Shredding Roads – (**Hallsburg area**)
- Rain Delay** **November 15-19, 2004** Pot Hole Patch - (**Hallsburg area**)
- Complete** **November 22, 2004** Coliseum – Move Dirt In
- Rain Delay** **November 22-24, 2004** Reconstruct – Middleton Rd.
- Rain Delay** **November 22-24, 2004** Shredding Roads – (**Hallsburg area**)
- Rain Delay** **November 22-24, 2004** Pot Hole Patch - (**Axtell area**)
- Complete** **November 23, 2004** Check Roads – **Riesel area, Hallsburg area, Mart area, Elk area, Axtell area, Lincoln City area**
- Complete** **November 24, 2004** Blade Roads – Rattlesnake Rd., Roadrunner Tr., Ballman Rd., 4 Mile Ln. (**Riesel area**), South County Line Rd., Willie Young Rd., Vanous Ln., Happy Hollow Rd., Thompson Rd., Neighbors Corner Rd., (**Mart area**), Coyote Run Rd., Double EE Ranch Rd. (**Elk area**), Somers Ln., Whiskey Hill Rd., County Line South Rd. (**Axtell area**), Old Marlin Rd. (**Hallsburg area**)
- Complete** **November 24, 2004** Repair Drainage – 4 Mile Rd., Foster Ln., Aycock Ln. (**Riesel area**)
- Complete** **November 24, 2004** Trim Trees/Grind Brush – Elm Lake Rd., Old Marlin Rd., Retreat Center Rd. (**Hallsburg area**), Happy Hollow Rd., Crook Ln. (**Mart area**)
- Rain Delay** **November 29-30, 2004** Reconstruct – Middleton Rd.
- Rain Delay** **November 29-30, 2004** Shredding Roads – (**Mart area**), (**Riesel area**)
- Rain Delay** **November 29-30, 2004** Pot Hole Patch - (**Lincoln City area**)

- Complete** **November 29, 2004** Repair Washout – Rudy Rd., Old Mexia Rd. **(Axtell area)**
- Complete** **November 29-30, 2004** Trim Trees/Grind Brush – County Line South Rd., Olive Branch Rd., Somers Ln. **(Axtell area)**, Crook Ln. **(Mart area)**, Ballman Rd., Foster Ln. **(Riesel area)**
- Complete** **November 30, 2004** Litter Pickup/Dumpsite – Murrell Ln., Mesquite Tree Rd., Mazanec Rd. **(Lincoln City area)**, Tirey Rd., Katy Ln., Wilson Rd. **(Bellmead area)**, Trading House Lake
- Complete** **November 30, 2004** Clean Culverts – Trading Post Rd. **(Elk area)**

## December 2004

- Complete** **December 1-3, 2004** Trim Trees/Grind Brush – Double EE Ranch Rd. **(Elk area)**, Foster Ln. **(Riesel area)**
- Complete** **December 1-3, 2004** AST Patching – Mazanec Rd. **(Lincoln City area)**, Maehr Rd. **(Bellmead area)**, Old Axtell Rd. **(Axtell area)**, S. Vicha Rd. **(Elk area)**
- Complete** **December 1-2, 2004** Blading Roads – Trading Post Rd., Old Sawmill Rd. **(Elk area)**, Old Marlin Rd. **(Hallsburg area)**, Neighbors Corner Rd. **(Mart area)**
- Complete** **December 1-3, 2004** Litter Pickup – Elm Lake Rd. **(Hallsburg area)**, Mesquite Tree Rd., Mazanec Rd. **(Lincoln City area)**, Barron Ln., S. Lake St., N. Lake St. **(Axtell area)**
- Complete** **December 2, 2004** Pothole Patching – Happy Swaner Rd. **(Axtell area)**
- Complete** **December 6-7, 2004** Repair Washout – Jackrabbit Rd. **(Elk area)**
- Complete** **December 6-10, 2004** Trim Trees/Grind Brush – Double EE Ranch Rd. **(Elk area)**, Old Axtell Rd. **(Axtell area)**
- Complete** **December 6-8, 2004** Litter Pickup – Frazier Ln. **(Elk area)**, Monthie Rd. **(Axtell area)**, Happy Hollow Rd., Battle Lake Rd. **(Mart area)**
- Complete** **December 7-10, 2004** AST Patching - Our Way Rd. **(Lincoln City area)**, Retreat Center Rd. **(Hallsburg area)**, Old Axtell Rd. **(Axtell area)**, Elk Rd., Jackrabbit Rd. **(Elk area)**
- Complete** **December 7, 2004** Install Culverts – Neighbors Corner Rd. **(Mart area)**, Old Axtell Rd. **(Axtell area)**
- Complete** **December 8, 2004** Shredding Roads – Battle Lake Rd., Battle Rd. **(Mart area)**, Double EE Ranch Rd., Elk Rd., Debbies Ln., Martindale Ln., Pecan Hill Rd. **(Elk area)**
- Complete** **December 8-9, 2004** Blade Roads – Blue Bluff Rd., J&B Springs Rd., Raccoon Hollow Rd., Kattner Rd., Rice Rd., Niekamp Rd., Rattlesnake Rd., Ballman Rd., Roadrunner Tr., Don Ln., Foster Ln. **(Riesel area)**, Hannath Kuehl Rd., Crook Ln., Klatt Rd. **(Mart area)**
- Complete** **December 13-17, 2004** Trim Trees/ Grind Brush – Double EE Ranch Rd. **(Elk area)**
- Complete** **December 13-17, 2004** AST Patching - Retreat Center Rd. **(Hallsburg area)**, Williams Rd. **(Bellmead area)**, Old Mexia Rd. **(Axtell area)**, N. Carpenter St. **(Mart area)**
- Complete** **December 13, 2004** Litter Pickup/Dumpsite – Mazanec Rd., Murrell Ln., **(Lincoln City area)**, Double EE Ranch Rd. **(Elk area)**

- Complete** December 13-14, 2004 Litter Pickup – Trading House Lake
- Complete** December 14, 2004 Drainage - Double EE Ranch Rd. **(Elk area)**
- Complete** December 15, 2004 Repair Washout – Old Mexia Rd. **(Axtell area)**
- Complete** December 17, 2004 **The Precinct 2 Road & Bridge offices will be closed after 10:30 am for the remainder of the day for the County Christmas Party**
- Complete** December 20-23, 2004 AST Patching -North Carpenter St., S. Commerce St., Front St.**(Mart area)**, Ottawa St. **(Axtell area)**
- Completed** December 20-21, 2004 Hauling Gravel- Seven Mile Ln **(Mart Area)**
- Complete** December 20-21, 2004 Litter Pickup – Battle Lake Rd **(Mart Area)**
- Complete** December 21, 2004 Cutting around signs/culverts – Battle Lake Rd. **(Mart area)**
- Completed** December 20, 2004 Blade Roads – Old Mexia Rd **(Axtell Area)**
- Complete** December 28-31, 2004 AST Patching - Front St. **(Mart Area)**, Old Mart Lake Rd.**(Hallsburg area)**, Katy Ln. **(Bellmead area)**, Trading Post Rd.**(Elk area)**
- Complete** December 22-23, 2004 Litter Pickup- Tradinghouse Lake **(Hallsburg Area)**
- Complete** December 23, 2004 Repair Washout- South Carpenter St **(Mart Area)**
- Scheduled** December 28-31 Hauling Gravel –Seven Mile Ln **(Mart Area)**
- Complete** December 28, 2004 Burning Trash Dumpsters – Trading House Lake **(Hallsburg area)**
- Complete** December 28, 2004 Cutting around signs/culverts Litter Pickup – Battle Lake Rd.**(Mart area)**
- Scheduled** December 29-31, 2004 Litter Pickup – Ottawa St., Riley Rd., 2<sup>nd</sup> St., 3<sup>rd</sup> St., 4<sup>th</sup> St., 5<sup>th</sup>St., 6<sup>th</sup> St., 7<sup>th</sup> St., 8<sup>th</sup> St., 9<sup>th</sup> St. **(Axtell area)**