

County Commissioner Precinct 2

Lester Gibson

215 N. 5th Suite 125

Waco, Texas 76701

Phone: (254) 757-5062

Fax: (254) 757-5007

lester.gibson@co.mclennan.tx.us

Road Maintenance Schedule

Maintenance Schedule subject to change without notice due to outside conditions.

January 2005

- Complete January 4, 2005** Litter Pickup – Complete Clean-Up of All County Parks-Trading House Lake **(Hallsburg Area)**
- Complete January 5, 2005** Install Culverts – Battle Lake Rd. **(Mart area)**, Old Sawmill Rd. **(Elk area)**
- Complete January 5-7, 2005** Trim Trees/Grind Brush – South Vicha Rd., Pecan Hill Rd., Frazier Ln.**(Elk area)**
- Complete January 5, 2005** Litter Pickup/Dumpsite – Neighbors Corner Rd. **(Mart area)**
- Complete January 5, 2005** Litter Pickup – Restland Cemetary
- Complete January 7, 2005** Litter Pickup/Dumpsite – Possum Trot Rd. **(Riesel area)**, Pecan Ln.**(Bellmead area)**
- Complete January 7-10, 2005** Litter Pickup – Mazanec Rd. **(Lincoln City area)**
- Complete January 11, 2005** Litter Pickup – North Vicha Rd. **(Axtell area)**
- Complete January 10-14, 2005** AST Patching – Wood St., Sutherland Rd., Trading Post Rd., Water Tower Rd. **(Axtell area)**, Vanous Ln., Willie Young Rd. **(Mart area)**
- Complete January 10-14, 2005** Blade Roads – Old Mexia Rd., Homer Young Ln., Hurst Rd., Riley Rd., Water Tower Rd., Olive Branch Rd., Dulak Rd., E. Denton Rd., County Line South Rd., Whiskey Hill Rd., Somers Ln., Rudy Rd. **(Axtell area)**, Neighbors Corner Rd., Lincoln Ave., Marley Rd., Schimschat Rd., Walts Rd., Klatt Rd., Thompson Rd., Vernal Rd., Lone Oak Cemetary Rd., Happy Hollow Rd., Willie Young Rd., Vanous Ln., S. County Line Rd., Crook Ln. N. Hannath Kuehl Rd. **(Mart area)**, 7 Mile Ln., 4 Mile Rd., S. Hannath Kuehl Rd., Roadrunner Tr., Koehne Rd., Ballman Rd., Foster Ln., Kattner Rd., Raccoon Hollow Rd., J & B Springs Rd., Blue Bluff Rd., Rattlesnake Rd., Rice Rd., Niekamp Rd. **(Riesel area)**, Trading Post Rd., Double EE Ranch Rd., Old Sawmill Rd., Frazier Rd., Martindale Rd., Debbies Ln. **(Elk area)**, Old Marlin Rd., Wilbanks Rd., Old Mart Lake Rd., Country Haven Ln., Mathys Dr. **(Hallsburg area)**
- Complete January 13-14, 2005** Drainage – Elk Rd. **(Elk area)**
- Complete January 13, 2005** Litter Pickup – Mount Moriah Rd. **(Riesel area)**
- Complete January 14, 2005** Litter Pickup/Dumpsites – Old Marlin Rd. **(Hallsburg area)**
- Complete January 14, 2005** Hauling Gravel – Old Sawmill Rd. **(Elk area)**
- Complete January 18-21, 2005** Litter Pickup – Old Mexia Rd., Boys Ranch Rd. **(Axtell area)**, Battle Lake Rd. **(Mart area)**
- Complete January 19-20, 2005** Litter Pickup/Dumpsites – Red Gate Rd., Koehne Rd. **(Mart area)**, Dulak Rd. **(Axtell area)**
- Complete January 19-20, 2005** Blade Roads – Pecan Hill Rd. **(Elk area)**, Big Creek Rd. **(Mart area)**
- Complete January 18-20, 2005** Hauling Gravel – Old Sawmill Rd. **(Elk area)**
- Complete January 18-20, 2005** Install Culvert – Jackrabbit Rd. **(Elk area)**, Old Axtell Rd., Happy Swaner Rd. **(Axtell area)**
- Complete January 20, 2005** Drainage – Hurst Rd. **(Axtell area)**
- Complete January 18-21, 2005** AST Patching – Willie Young Rd., S. Carpenter St., Elm St. **(Mart area)**, Mesquite Tree Rd. **(Lincoln City area)**
- Complete January 21, 2005** Repair Washout – Bays Rd. **(Axtell area)**

- Complete** **January 24-28, 2005** Pothole Patching – Sommerfeld Rd. **(Mart area)**
- Complete** **January 24-28, 2005** AST Patching – Mesquite Tree Rd. **(Lincoln City area)**, Middleton Rd.**(Mart area)**
- Complete** **January 24-26, 2005** Hauling Gravel – Bays Rd. **(Axtell area)**, Vernal Rd. **(Mart area)**, Old Sawmill Rd. **(Elk area)**
- Complete** **January 24-26, 2005** Litter Pickup/Dumpsite – Murrell Ln. **(Lincoln City area)**, Bays Rd.**(Axtell area)**, Trading Post Rd. **(Elk area)**, Old Marlin Rd. **(Hallsburg area)**
- Complete** **January 24-28, 2005** Litter Pickup – Battle Lake Rd., Koehne Rd., Schimschat Rd. **(Mart area)**, Blackland Rd., Fair Park, Grassland Rd., Evans Rd., Ballman Rd., Ostrich Rd. **(Riesel area)**, Harrison Rd. **(Hallsburg area)**
- Complete** **January 26, 2005** Install Culvert – S. Pleasant Hill Rd. **(Axtell area)**
- Complete** **January 26, 2005** Repair Driveways – 7th St., Wood St., Sutherland Rd. **(Axtell area)**
- Complete** **January 27, 2005** Drainage – S. County Line Rd. **(Mart area)**
- Complete** **January 27-28, 2005** Trim Trees/Grind Brush – Pecan Hill Rd. **(Elk area)**
- Complete** **January 28, 2005** Repair Dumpsters – Trading House Lake
- Complete** **January 28, 2005** Litter Pickup/Dumpsite – Mazanec Rd. **(Lincoln City area)**
- Complete** **January 31, 2005** Repair Driveway – 7th St. **(Axtell area)**
- Complete** **January 31, 2005** Trim Trees/Grind Brush – Trading Post Rd. **(Elk area)**

February 2005

- Complete** **February 1, 2005** Repair Drainage – 6th St. **(Axtell area)**
- Complete** **February 1, 2005** Litter Pickup- Our Way Rd., **(Bellmead/TSTC Area)**, Tulip Ln., Murrell Ln. **(Lincoln City area)**
- Complete** **February 1-4, 2005** Trim Trees/Grind Brush – Trading Post Rd. **(Elk area)**
- Complete** **February 2-3, 2005** Litter Pickup/Cutting signs/culverts – Battle Lake Rd. **(Mart area)**, Orchard Ln. **(Bellmead area)**, Elk Rd. **(Elk area)**
- Complete** **February 2, 2005** Repair Driveways & Washouts – Monthie Rd. **(Axtell area)**
- Complete** **February 3-4, 2005** Hauling RAP – Precinct 2 Yard
- Complete** **February 7, 2005** Move Dirt Out - Coliseum
- Complete** **February 7-9, 2005** Litter Pickup/Cutting signs/culverts - Elk Rd. **(Elk area)**
- Complete** **February 8, 2005** Hauling RAP – Precinct 2 Yard
- Complete** **February 8, 2005** Trim Trees/Grind Brush – Trading Post Rd. **(Elk area)**, Elm Lake Rd.**(Hallsburg area)**
- Complete** **February 8-11, 2005** Drainage – Somers Ln., Old Mexia Rd., Happy Swaner Rd. **(Axtell area)**, Aycock Ln. **(Riesel area)**, Selby Ln. **(Bellmead area)**, Raceway Rd. **(Elk area)**

- Complete February 9-11, 2005** Blade Roads – Old Marlin Rd. (**Hallsburg area**), Coyote Run Rd., Double EE Ranch Rd., Trading Post Rd., Frazier Ln., Pecan Hill Rd., Martindale Ln., Debbies Ln. (**Elk area**), 7 Mile Ln., Ballman Rd., Roadrunner Tr., J & B Springs Rd., Blue Bluff Rd., Rattlesnake Rd., Kattner Rd., Raccoon Hollow Rd., Rice Rd., Niekamp Rd., Don Ln., Foster Ln. (**Riesel area**), Old Mexia Rd., Olive Branch Rd., Water Tower Rd., E. Denton Rd., Dulak Rd., County Line South Rd., Rudy Rd., Kimbell Rd., Whiskey Hill Rd., Somers Ln., (**Axtell area**), Klatt Rd., Thompson Rd., Walts Rd., Schimschat Rd. (**Mart area**)
- Complete February 9-11, 2005** Hauling Gravel – Coyote Run Rd. (**Elk area**), 7 Mile Ln. (**Riesel area**)
- Complete February 9-11, 2005** Litter Pickup – Trading House Lake, Wilbanks Dr. (**Hallsburg area**), Battle Rd. (**Mart area**)
- Complete February 10, 2005** Burning Trash/Cleaning – Trading House Lake
- Complete February 10-11, 2005** AST Patching – S. Pleasant Hill Rd., N. Pleasant Hill Rd., Boys Ranch Rd., W. Denton Rd., Olive Branch Rd. (**Axtell area**), Middleton Rd. (**Mart area**)
- Complete February 11, 2005** Spreading Gravel – 7 Mile Ln. (**Riesel area**)
- Complete February 14, 2005** Repair Culvert – Middleton Rd. (**Mart area**)
- Complete February 14, 2005** Patch Potholes – Middleton Rd. (**Mart area**)
- Complete February 14, 2005** Repair Water Leak – Middleton Rd. (**Mart area**)
- Complete February 14-15, 2005** Litter Pickup/Mowing – Restland Cemetary, Pavilion
- Complete February 14-18, 2005** Blade Roads – Jellys Rd. (**Elk area**), Lincoln Ave., Marley Rd., Koehne Rd., Neighbors Corner Rd., Vernal Rd., S. Hannath Kuehl Rd., Crook Ln., Cottonwood Creek Rd., JPM Rd. (**Mart area**), Homer Young Ln., Bays Rd., Riley Rd. (**Axtell area**), Wilson Rd., Kendall Ln. (**Bellmead area**), Murrell Ln., Melondale Dr. (**Lincoln City area**), Country Haven Ln., Matthys Rd. (**Hallsburg area**), 4 Mile Rd. (**Riesel area**)
- Complete February 14-18, 2005** AST Patching – Olive Branch Rd., Bays Rd. (**Axtell area**), Meier Settlement Rd. (**Riesel area**)
- Complete February 15, 2005** Move Dirt In - Coliseum
- Complete February 16, 2005** Burning Trash – Precinct 2 Yard
- Complete February 16-18, 2005** Litter Pickup – Jackrabbit Rd. (**Elk area**), Mazanec Rd. (**Lincoln City area**), Sommerfeld Dr., Harrison Rd. (**Hallsburg area**)
- Complete February 16-18, 2005** Trim Trees/Grind Brush – Trading Post Rd. (**Elk area**)
- Complete February 16, 2005** Move Equipment – From Coliseum to Precinct 2 Yard
- Complete February 17, 2005** Spreading Gravel – Vernal Rd. (**Mart area**)
- Complete February 17-18, 2005** Drainage – Roadrunner Tr. (**Riesel area**)
- Complete February 21, 2005** Drainage – Roadrunner Tr. (**Riesel area**)
- Complete February 21, 2005** Hauling Gravel - Vernal Rd. (**Mart area**)

- Complete February 21-25, 2005** Litter Pickup – Old Sawmill Rd. (**Elk area**), Pavelka Rd. (**Hallsburg area**), Mesquite Tree Rd. (**Lincoln City area**), Crook Ln. (**Mart area**), East Denton Rd., W. Denton Rd. (**Axtell area**)
- Complete February 21-22, 2005** AST Patching – Meier Settlement Rd., Northern Hills Rd. (**Riesel area**)
- Complete February 22, 2005** Burning Trash/Cleaning – Trading House Lake
- Complete February 22-23, 2005** Sweep Streets – Bud Dr., Brown Dr., Josephine Dr., Mike St. (**Bellmead area**)
- Complete February 23-25, 2005** Litter Pickup/Dumpsites – Don Ln. (**Riesel area**), Murrell Ln. (**Lincoln City area**), Thompson Rd. (**Mart area**)
- Complete February 24, 2005** Clean Pea Gravel from Drives – Bud Dr., Brown Dr., Josephine Dr., Mike St. (**Bellmead area**)
- Complete February 22-25, 2005** Trim Trees/Grind Brush – Trading Post Rd., Double EE Ranch Rd. (**Elk area**), Elm Lake Rd. (**Hallsburg area**)
- Complete February 25, 2005** Drainage – Sutherland Rd. (**Axtell area**)
- Complete February 28, 2005** Drainage – Rudy Rd. (**Axtell area**)
- Complete February 28, 2005** Trim Trees/Grind Brush – Elm Lake Rd. (**Hallsburg area**)
- Complete February 28, 2005** AST Patching – Northern Hills Rd. (**Riesel area**)
- Complete February 28, 2005** Litter Pickup – Old Marlin Rd. (**Hallsburg area**)

March 2005

- Complete March 1-3, 2005** Drainage – Jackrabbit Rd. (**Riesel area**), Coyote Run Rd. (**Elk area**), Sutherland Rd., Happy Swaner Rd. (**Axtell area**)
- Complete March 1, 2005** Install Culvert – Coyote Run Rd. (**Elk area**)
- Complete March 1-4, 2005** Repair Driveways – Pecan Ln., (**Bellmead area**), Sutherland Rd., Ottawa St. (**Axtell area**)
- Complete March 1, 2005** Hauling Gravel – 4 Mile Rd. (**Riesel area**), S. Hanath Kuehl Rd. (**Mart area**)
- Complete March 1-4, 2005** Blade Roads – County Line South Rd., Somers Ln., Whiskey Hill Rd., E. Denton Rd., Homer Young Ln., Riley Rd., Olive Branch Rd., Rudy Rd., Hurst Rd. (**Axtell area**), South County Line Rd., Willie Young Rd., Vanous Ln., Happy Hollow Rd., Thompson Rd., S. Hanath Kuehl Rd., Neighbors Corner Rd., Marley Rd. (**Mart area**), Trading Post Rd., Coyote Run Rd., Double EE Ranch Rd., Frazier Rd., Water Tower Rd., Martindale Ln., Debbie's Ln., Pecan Hill Rd., Jellys Rd. (**Elk area**), 4 Mile Rd., Blue Bluff Rd. (**Riesel area**), Old Marlin Rd. (**Hallsburg area**)
- Complete March 1-4, 2005** AST Patching – Roadrunner Tr. (**Riesel area**), Pecan Ln. (**Bellmead area**), S. Hanath Kuehl Rd., Red Gate Rd. (**Mart area**)
- Complete March 1-3, 2005** Litter Pickup – Old Marlin Rd. (**Hallsburg area**), Tirey Rd. (**Bellmead area**), Restland Cemetery, Woodlake Ln. (**Axtell area**)
- Complete March 1-4, 2005** Litter Pickup/Dumpsite – Vernal Rd. (**Mart area**)
- Complete March 2, 2005** Trim Trees/Grind Brush – Elm Lake Rd. (**Hallsburg area**), Trading Post Rd. (**Elk area**)

| | | |
|----------|-------------------|--|
| Complete | March 2, 2005 | <u>Remove Tree</u> – Beaver Lake Rd. (Axtell area) |
| Complete | March 4, 2005 | <u>Repair Bad Spots</u> – Fuller Rd. (Axtell area) |
| Complete | March 7-11, 2005 | <u>AST Patching</u> – Red Gate Rd., S. Lincoln Ave. (Mart area), N. Vicha Rd. (Axtell area), Katy Ln., Tirey Rd. (Bellmead area), Old Mart Lake Rd. (Mart area) |
| Complete | March 7-11, 2005 | <u>Pot Hole Patching</u> - N. League Ranch Rd., (Axtell area) |
| Complete | March 7, 2005 | <u>Trim Trees/Grind Brush</u> – Elm Lake Rd. (Hallsburg area), Manchaca Place Rd. (Riesel area) |
| Complete | March 8, 2005 | <u>Litter Pickup/Dumpsite</u> – Hurst Rd. (Axtell area) |
| Complete | March 8-10, 2005 | <u>Mowing/Cutting Brush</u> – Restland Cemetary, Pavilion |
| Complete | March 9, 2005 | <u>Blade Roads</u> – 7 Mile Ln., 4 Mile Rd., Roadrunner Trail, Foster Ln. (Riesel area), Old Marlin Rd., Wilbanks Dr. (Hallsburg area), Old Mart Lake Rd., Middleton Rd., Neighbors Corner Rd., S. Hanath Kuehl Rd. (Mart area) |
| Complete | March 10, 2005 | <u>Repair Culvert</u> – Happy Swaner Rd. (Axtell area) |
| Complete | March 11, 2005 | <u>Litter Pickup</u> – Battle Lake Rd. (Mart area) |
| Complete | March 14-18, 2005 | <u>Litter Pickup</u> – Battle Lake Rd., Calvery -Eskew Rd. (Mart area), Happy Swaner Rd. (Axtell area), Pecan Ln. (Bellmead area) |
| Complete | March 14-18, 2005 | <u>Pot Hole Patching</u> – Old Mexia Rd., (Axtell area), Selby Ln. (Bellmead area) |
| Complete | March 14-18, 2005 | <u>AST Patching</u> – Old Mart Lake Rd., (Hallsburg area), Orchard Ln. (Bellmead area) |
| Complete | March 15, 2005 | <u>Burning Trash/Cleaning</u> – Trading House Lake |
| Complete | March 16-18, 2005 | <u>Litter Pickup/Dumpsite</u> – Happy Swaner Rd., Bays Rd. (Axtell area), Lincoln City Rd., Murrell Ln. (Lincoln City area), Wilson Rd. (Bellmead area), Double EE Ranch Rd. (Elk area) |
| Complete | March 16, 2005 | <u>Yard Maintenance</u> – Precinct 2 Yard |
| Complete | March 21-22, 2005 | <u>Patch Potholes</u> – Rudy Rd. (Axtell area) |
| Complete | March 21-24, 2005 | <u>Bridge Repair</u> – Dulak Bridge (Axtell area) |
| Complete | March 21-24, 2005 | <u>AST Patching</u> – Old Mart Lake Rd., Steinke Rd. (Mart area), Old Marlin Rd. (Hallsburg area) |
| Complete | March 21, 2005 | <u>Burning Trash</u> – Trading House Lake (Hallsburg area) |
| Complete | March 22, 2005 | <u>Trim Trees/Grind Brush</u> – Mount Moriah Rd. (Riesel area) |
| Complete | March 22, 2005 | <u>Blade Road</u> – Old Mexia Rd. (Bellmead area) |
| Complete | March 22-23, 2005 | <u>Litter Pickup</u> – Blue Bluff Rd., Don Ln. (Riesel area) Josephine Dr., Brown Dr., Mike St., Bud Dr. (Bellmead area) |
| Complete | March 23, 2005 | <u>Repair Driveways</u> – N. Vicha Rd. (Axtell area) |
| Complete | March 23-24, 2005 | <u>Mowing/cutting brush</u> – Pavilion (Hallsburg area) |
| Complete | March 23-24, 2005 | <u>Litter Pickup/Dumpsite</u> – Big Creek Rd. (Mart area), Pecan Ln. (Bellmead area) |
| Complete | March 24, 2005 | <u>Install Culvert</u> – Elk Rd. (Elk area) |
| Complete | March 28-31, 2005 | <u>Bridge Repair</u> – Dulak Bridge (Axtell area) |
| Complete | March 28-31, 2005 | <u>AST Patching</u> – N. Vicha Rd. (Axtell area), Old Marlin Rd. (Hallsburg area) |

- Complete** **March 28-31, 2005** Patch Potholes – Concord Rd. (**Bellmead area**)
- Complete** **March 28-31, 2005** Shredding Roads – Pecan Ln., Mike St., Bud Dr., Brown Dr. Josephine Dr. (**Bellmead area**), Rudy Rd., N. Vicha Rd., Barron Ln. (**Axtell area**)
- Complete** **March 30, 2005** Mowing/Cutting Brush – Restland Cemetary
- Complete** **March 30, 2005** Repair Hold In Road – Jackrabbit Rd. (**Elk area**), Vernal Rd. (**Mart area**)
- Complete** **March 30-31, 2005** Hauling Gravel – Happy Swaner Rd. (**Axtell area**)
- Complete** **March 30-31, 2005** Spreading Gravel – Happy Swaner Rd. (**Axtell area**)
- Complete** **March 31, 2005** Litter Pickup – Trading House Lake, Hall Dr. (**Hallsburg area**)

April 2005

- Complete** **April 1, 2005** Litter Pickup – Kattner Rd., Possum Trot Rd. (**Riesel area**)
- Complete** **April 1, 2005** Litter Pickup/Dumpsite – Jackrabbit Rd. (**Elk area**)
- Complete** **April 1, 2005** Patch Potholes – Rudy Rd. (**Axtell area**)
- Complete** **April 1, 2005** Bridge Repair – Dulak Bridge (**Axtell area**)
- Complete** **April 4-5, 2005** Bridge Repair – Dulak Bridge (**Axtell area**)
- Complete** **April 4-7, 2005** AST Patching – Battle Rd. (**Mart area**)
- Complete** **April 4-8, 2005** Edge Patching/Potholes – Mazanec Rd. (**Lincoln City area**)
- Complete** **April 4-8, 2005** Shredding Roads – Battle Lake Rd., Crook Ln., N. Hanath Kuehl Rd. (**Mart area**), Elk Rd., Martindale Ln., Debbies Ln., Pecan Hill Rd., Jackrabbit Rd. (**Elk area**), Monthie Rd. (**Axtell area**), Our Way Rd., Mazanec Rd., Oakdale Dr., Melondale Ln., Tulip Ln. (**Lincoln City area**), Maehr Rd. (**Bellmead area**), Old Hallsburg Rd., Ramsey Loop, Country Haven Rd., Matthys Rd. (**Hallsburg area**)
- Complete** **April 4-8, 2005** Litter Pickup – Beaver Lake Rd. Beaver Ln., Blackjack Circle Rd., Leon Dr., Monthie (**Axtell area**), Battle Lake Rd. (**Mart area**), Mazanec Rd., Our Way Rd. (**Lincoln City area**), Double EE Ranch Rd. (**Elk area**)
- Complete** **April 4, 2005** Spreading Gravel – Happy Swaner Rd. (**Axtell area**)
- Complete** **April 4, 2005** Hauling Gravel – Happy Swaner Rd. (**Axtell area**)
- Complete** **April 6, 2005** Patch Potholes – Rudy Rd. (**Axtell area**)
- Complete** **April 6, 2005** Driveway Entrance Repairs – Old Axtell Rd., 8th St. (**Axtell area**)
- Complete** **April 7, 2005** Trim Trees/Grind Brush – Monthie Rd. (**Axtell area**)
- Complete** **April 8, 2005** Litter Pickup/Dumpsite – Tirey Rd. (**Bellmead area**), Murrell Ln. (**Lincoln City area**)
- Complete** **April 8, 2005** Install Culverts – Somers Ln. (**Axtell area**)
- Complete** **April 8, 2005** Sign/Culvert/Bridge Trimming – Monthie Rd. (**Axtell area**), Our Way Rd. (**Lincoln City area**)
- Complete** **April 11, 2005** Edge Patching/Potholes – Mazanec Rd. (**Lincoln City area**)
- Complete** **April 11-15, 2005** AST Patching – Battle Rd., Calvery-Eskew Rd., Walts Rd. (**Mart area**), Harrison Rd. (**Hallsburg area**), Somers Ln. (**Axtell area**)
- Complete** **April 11, 2005** Bridge Repair Finish Work – Dulak Bridge (**Axtell area**)

- Complete April 11-15, 2005** Shredding Roads – Jackrabbit Rd., Race Way Rd. Old Sawmill Rd., Jellys Rd., Double EE Ranch Rd., Frazier Rd. **(Elk area)**, Murrell Ln., Frostdale Dr., Mesquite Tree Rd. **(Lincoln City area)**, Retreat Center Rd., Hall Dr., Sommerfeld Dr., Wilbanks Dr., Pavelka Dr., Kubitz Dr., Steinke Rd. **(Hallsburg area)**, Bays Rd., N. Pleasant Hill Rd., S. Pleasant Hill Rd., Water Tower Rd., Olive Branch Rd., Denton Rd.**(Axtell area)**, Thompson Rd., Calvery-Eskew Rd., W. Burseson Rd., N. Carpenter St., S. Carpenter St., Gill Ave., Clay St., S. Front St., Stanton St., S. Elm St., Vernal Rd., Oates Ln. **(Mart area)**
- Complete April 12-13, 2005** Install Culverts – Battle Lake Rd. **(Mart area)**
- Complete April 12-13, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete April 13, 2005** Litter Pickup – Wilbanks Dr. **(Hallsburg area)**
- Complete April 14, 2005** Install Culverts – Hurst Rd., **(Axtell area)**
- Complete April 14, 2005** Bridge Repair/Installation – Battle Lake Rd. **(Mart area)**
- Complete April 18-22, 2005** AST Patching – Battle Rd. **(Mart area)**
- Complete April 18-22, 2005** Shredding Roads – Willie Young Rd., Happy Hollow Rd., Red Gate Rd., Lone Oak Cemetary Rd., S. County Line Rd., Kensington Rd.**(Mart area)**, W. Denton Rd., Old Mexia Rd., Boys Ranch Rd., Old Axtell Rd., S. League Ranch Rd., E. Denton Rd., Riley Rd. **(Axtell area)**, Williams Rd., Tirey Rd., Concord Rd, Old Mexia Rd, Campground Rd., Penton Ln., Orchard Ln., Kendall Ln., Katy Ln., Selby Ln., Wilson Rd. **(Bellmead area)**
- Complete April 18-22, 2005** Bridge Repair/Installation – Battle Lake Rd. **(Mart area)**
- Complete April 18-22, 2005** Sign/Culvert/Bridge Trimming – Possum Trot Rd., Blue Bluff Rd., Evans Rd., Raccoon Hollow Rd. **(Riesel area)**
- Complete April 20-21, 2005** Trimming/Mowing/Litter Pickup- Trading House Lake **(Hallsburg Area)**
- Complete April 22, 2005** Litter Pickup – Oakdale Dr., Murrell Ln., Tulip Ln. **(Lincoln City area)**
- Complete April 22, 2005** Litter Pickup/Dumpsite – Trading Post Rd., Double EE Ranch Rd. **(Elk area)**, Old Mexia Rd., Tirey Rd. **(Bellmead area)**
- Complete April 22, 2005** Pavilion Maintenance – Pavilion **(Hallsburg area)**
- Complete April 21-22, 2005** Trim Trees/Grind Brush/Blind Corners – Lincoln Ave. & Marley Rd.**(Mart area)**, Evans Rd. & Blackland Rd., 7 Mile Ln. & S. Hanath Kuehl Rd., 4 Mile Rd. & S. Hanath Kuehl Rd.
- Complete April 22, 2005** Install Culvert – Water Tower Rd. **(Axtell area)**
- Complete April 25, 2005** Install Culvert – S. Pleasant Hill Rd. **(Axtell area)**
- Complete April 25-29, 2005** Bridge Repair/Installation – Battle Lake Rd. **(Mart area)**
- Complete April 25-27, 2005** Litter Pickup – Old Mexia Rd. **(Axtell area)**
- Complete April 25-29, 2005** Trim Trees/Grind Brush – Sommerfeld Dr. **(Axtell area)**, Harrison Rd., Steinke Rd. **(Hallsburg area)**, Lincoln Ave., Battle Lake Rd., Thompson Rd. **(Mart area)**, Blackland Rd., Evans Rd. **(Riesel area)**
- Complete April 25-29, 2005** AST Patching – Battle Rd. **(Mart area)**, Blackland Rd., Blue Bluff Rd., Possum Trot Rd., Rice Rd. **(Riesel area)**

- Complete April 25-29, 2005** Shredding Roads – County Line South Rd., Sutherland Rd., Whiskey Hill Rd., W. Somers Ln., N. 2nd Street, N. 3rd Street, N. & S. 4th Street, N. & S. 5th Street, N. 6th Street, N. 7th Street, N. 8th Street, N. & S. 9th Street, E. Seley St., Ottawa St., Billington Rd., Kimbell Rd., Woodlake St., Wood St., Wildbird Ln., Oak St., Old Axtell Rd., S. Pleasant Hill Rd., Native Oaks Rd., Barron Ln., Happy Swaner Rd., Lake St., Dulak Ln., Homer Young Ln. (**Axtell area**), Adamek Rd., N. Lincoln Ave., Marley Rd., Middleton Rd., Battle Rd., S. Lincoln Ave., Neighbors Corner Rd. (**Mart area**)
- Complete April 27-28, 2005** Pavilion Maintenance – Pavilion (**Hallsburg area**)
- Complete April 28, 2005** Tree Down – Happy Hollow Rd. (**Mart area**), Ballman Rd. (**Riesel area**)
- Complete April 28, 2005** Litter Pickup/Mowing – Juvenile Center Vacant Lot

May 2005

- Complete May 2-6, 2005** Shredding Roads – Big Creek Rd., Cottonwood Creek Rd., W. Burleson Rd., JPM Rd., Battle Rd. (**Mart area**), Homer Young Ln., Hurst Rd., N. Vicha Rd., Rudy Rd. (**Axtell area**), 4 Mile Rd., Aycock Ln., 7 Mile Ln., Ostrich Ln. (**Riesel area**), Radio Tower Rd., Coyote Run Rd., Trading Post Rd. (**Elk area**), Harrison Rd., Old Marlin Rd. (**Hallsburg area**)
- Complete May 2-6, 2005** Trim Trees/Grind Brush – Blackland Rd., Possum Trot Rd. (**Riesel area**), Brown Dr. (**Bellmead area**)
- Complete May 2-6, 2005** Bridge Repair/Installation – Battle Lake Rd. (**Mart area**)
- Complete May 2-6, 2005** AST Patching – Sommerfeld Dr., Hall Dr., Old Hallsburg Rd. (**Hallsburg area**), Elk Rd. (**Elk area**), Pecan Ln. (**Bellmead area**)
- Complete May 3-5, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete May 4, 2005** Install Culvert – Sommerfeld Dr. (**Hallsburg area**), Kattner Rd. (**Riesel area**)
- Complete May 4-6, 2005** Blade Roads – Double EE Ranch Rd., Trading Post Rd. (**Elk area**), Riley Rd., County Line South Rd., Hurst Rd. (**Axtell area**), Kattner Rd., Niekamp Rd., Raccoon Hollow Rd., Blue Bluff Rd., J & B Springs Rd., Rice Rd., 7 Mile Ln., Foster Ln., Ballman Rd., Roadrunner Tr. (**Riesel area**), Old Marlin Rd. (**Hallsburg area**), Neighbors Corner Rd., Thompson Rd. (**Mart area**), Kendall Ln. (**Bellmead area**)
- Complete May 5, 2005** Pavilion Maintenance – Pavilion (**Hallsburg area**)
- Complete May 6, 2005** Trimming Canes – Frazier Ln. (**Elk area**)
- Complete May 6, 2005** Sign/Culvert/Bridge Trimming – Elk Rd. (**Elk area**), Old Mexia Rd. (**Axtell area**)
- Complete May 6, 2005** Litter Pickup/Dumpsites – Wilbanks Dr. (**Hallsburg area**), Trading Post Rd., Double EE Ranch Rd. (**Elk area**), Thompson Rd. (**Mart area**)
- Complete May 6, 2005** Patch Potholes – Blackland Rd. (**Riesel area**), Golfside Trail (**Mart area**)
- Complete May 6, 2005** Grass/Vegetation Spraying – **Precinct 2 area**

- Complete May 9-13, 2005** Litter Pickup – Olive Branch Rd., Old Axtell Rd. East (**Axtell area**), Mazanec Rd. (**Lincoln City area**), Concord Rd. (**Bellmead area**), TPL Lake (**Hallsburg area**)
- Complete May 9, 2005** Bridge Repair/Installation – Battle Lake Rd. (**Mart area**)
- Complete May 9-10, 2005** Yard Maintenance – Precinct 2 Yard (**Mart area**)
- Complete May 9-13, 2005** Shredding Roads – Kattner Rd., Rattlesnake Rd., Blue Bluff Rd., Short Cut Rd., Raccoon Hollow Rd., Possum Trot Rd., Niekamp Rd., Rice Rd., Fair Park St., Blackland Rd., Grassland Rd., Evans Rd., Klatt Rd., Walts Rd., Mount Moriah Rd., Roadrunner Tr. (**Riesel area**), Old Marlin Rd., Elm Lake Rd. (**Hallsburg area**), Schimschat Rd., Koehne Rd., Battle Lake Rd. (**Mart area**)
- Complete May 9-10, 2005** Trim Trees/Grind Brush – Kattner Rd., Rattlesnake Rd., Mount Moriah Rd. (**Riesel area**), Sommerfeld Rd. (**Hallsburg area**)
- Complete May 10, 2005** Install Culvert – Aycock Ln. (**Riesel area**)
- Complete May 11-12, 2005** Drainage – Aycock Ln. (**Riesel area**), North 3rd St. (**Axtell area**)
- Complete May 11-12, 2005** Blade Roads – S. County Line Rd., Willie Young Rd., Vanous Ln., Happy Hollow Rd., Koehne Rd., Klatt Rd., Vernal Rd., Marley Rd., Lincoln Ave. (**Mart area**), County Line South Rd., Somers Ln., Whiskey Hill Rd., Denton Rd., Dulak Ln., Water Tower Rd., Olive Branch Rd., Riley Rd. (**Axtell area**), 4 Mile Rd. (**Riesel area**), Matthys Dr. (**Hallsburg area**), Old Sawmill Rd. (**Elk area**)
- Complete May 11-12, 2005** AST Patching – Old Hallsburg Rd. (**Hallsburg area**), Elk Rd. (**Elk area**)
- Complete May 13, 2005** Base/surface failure repairs – Harrison Rd. (**Hallsburg area**), Elk Rd. (**Elk area**)
- Complete May 13, 2005** Bridge Repair/Installation – Battle Lake Rd. (**Mart area**)
- Complete May 13, 2005** Grass/Vegetation Spraying – Kattner Rd., Possum Trot Rd. (**Riesel area**)
- Complete May 16-19, 2005** Reconstruct Surface – Battle Rd., Middleton Rd., Lincoln Ave. (**Mart area**)
- Complete May 16-19, 2005** Dust Control - County Line South Rd., Whiskey Hill Rd., W. Somers Ln., Riley Rd., E. Denton Rd., Dulak Ln., Rudy Rd., Kimbell Rd. (**Axtell area**), Genes Place, Frazier Ln, Pecan Hill Rd., Martindale Ln., Debbies Ln., Coyote Run Rd., Trading Post Rd., Old Sawmill Rd. (**Elk area**) Lone Oak Cemetery Rd., Marley Rd., Oates Ln. (**Mart Area**), Kattner Rd., Raccoon Hollow Rd., Ballman Rd. (**Riesel area**)
- Complete May 16, 2005** Drainage – Double EE Ranch Rd. (**Elk area**)
- Complete May 16-20, 2005** Litter Pickup – Battle Lake Rd. (**Mart area**), Old Marlin Rd., Trading House Lake (**Hallsburg area**)
- Complete May 16-20, 2005** Shredding Roads - Battle Lake Rd., Koehne Rd., S. Hannath Kuehl Rd. (**Mart area**), Old Marlin Rd., Matthys Dr., Hall Dr., Wilbanks Dr., Trading House Lake, Old Mart Lake Rd., Pavelka Rd. (**Hallsburg area**), Roadrunner Tr., Don Ln., Four Mile Rd., Foster Ln. (**Riesel area**)
- Complete May 16-20, 2005** AST Patching – Elk Rd. (**Elk area**), Retreat Center Rd., One Mile Ln. (**Hallsburg area**), Adamek Rd. (**Mart area**)
- Complete May 18, 2005** Litter Pickup/Dumpsite – Woodlake St. (**Axtell area**)

- Complete May 18-20, 2005** Grass/Vegetation Spraying – Wilbanks Dr., Corner of Wilbanks Dr. & Pavelka Dr., Corner of Steinke Rd. & Lincoln Ave., Hall Dr., Harrison Rd., Sommerfeld Dr., Old Hallsburg Rd. (**Hallsburg area**), Battle Lake Rd., Battle Rd., Crook Ln. (**Mart area**), Aycock Ln., Blackland Rd., Grassland Rd., Fair Park St. (**Riesel area**)
- Complete May 20, 2005** Pavilion Maintenance – Pavilion (**Hallsburg area**)
- Complete May 23-27, 2005** Shredding Roads – Ballman Rd., Meier Settlement Rd., Roadrunner Tr., Northern Hills Rd. (**Riesel area**), Trading House Lake, Steinke Rd., One Mile Ln., Kubitza Rd., Oates Ln., Country Haven Ln. (**Hallsburg area**), Klatt Rd., Walts Rd., Hannath Kuehl Rd., Marley Rd., Lincoln Ave., Crook Ln., Adamek Rd., Neighbors Corner Rd., Middleton Rd. (**Mart area**), Old Mexia Rd., Boys Ranch Rd., W. Old Axtell Rd., Beaver Ln., Beaver Lake Rd., Leon Dr., Blackjack Circle, S. League Ranch Rd., N. League Ranch Rd. (**Axtell area**), Old Mexia Rd., Camp Ground Rd., Wilson Rd., Selby Ln., Orchard Ln., Katy Ln., Kendall Ln. (**Bellmead area**), Elk Rd. (**Elk area**)
- Complete May 23-26, 2005** Dust Control – Hurst Rd., Homer Young Ln. (**Axtell area**), 7 Mile Ln., Blue Bluff Rd., J & B Springs Rd., Rice Rd., Roadrunner Tr., Ballman Rd., Four Mile Rd. (**Riesel area**), Thompson Rd., Koehne Rd., Crook Ln., N. Hannath Kuehl Rd. (**Mart area**)
- Complete May 24, 2005** Litter Pickup – Steinke Rd. (**Hallsburg area**)
- Complete May 24-27, 2005** AST Patching – Adamek Rd., Neighbors Corner Rd. (**Mart area**), Oak St., Wood St., 4th Street, 9th Street (**Axtell area**)
- Complete May 25-26, 2005** Drainage – Somers Ln. (**Axtell area**)
- Complete May 26, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete May 26, 2005** Install Culvert – One Mile Ln. (**Hallsburg area**)
- Complete May 27, 2005** Base/Surface Failure Repairs – Blackland Rd. (**Riesel area**)
- Complete May 27, 2005** Grass/Vegetation Spraying – Blue Bluff Rd., Seven Mile Ln., Rice Rd. (**Riesel area**), Middleton Rd., Hannath Kuehl Rd. (**Mart area**), Elm Lake Rd. (**Hallsburg area**)
- Complete May 30, 2005** County Holiday
- Complete May 31, 2005** Litter Pickup/Mowing – Restland Cemetery
- Complete May 31, 2005** Litter Pickup – Trading House Lake (**Hallsburg area**)
- Complete May 31, 2005** Install Culvert – Jackrabbit Rd. (**Riesel area**)
- Complete May 31, 2005** Tree Down - Battle Lake Rd. (**Mart area**), Mount Moriah Rd. (**Riesel area**), Sommerfeld Dr. (**Hallsburg area**)

June 2005

- Complete June 1-16, 2005** **No AST Patching due to machine repair**
- Complete June 1-2, 2005** Install Culvert – Jackrabbit Rd. (**Riesel area**)
- Complete June 1-2, 2005** Trim Trees/Grind Brush – Sommerfeld Dr. (**Hallsburg area**), Jackrabbit Rd. (**Elk area**)
- Complete June 3, 2005** Trim Trees/Grind Brush - 8th Street, Wood Street, Oak Street, Ottawa Street (**Axtell Area**)
- Complete June 3, 2005** Drainage - Ottawa Street (**Axtell Area**)

| | | |
|----------|------------------|---|
| Complete | June 3, 2005 | <u>Pavilion Maintenance</u> -(Trading House Lake) |
| Complete | June 6-10, 2005 | <u>Reconstruct</u> – Battle Rd., Middleton Rd. (Mart area) |
| Complete | June 13-17, 2005 | <u>Reconstruct</u> – Battle Rd., Middleton Rd. (Mart area) |
| Complete | June 17, 2005 | <u>AST Patching</u> – Lake St, Hurst Rd. (Axtell area) |
| Complete | June 13-17, 2005 | <u>Trim Trees/Grind Brush</u> –Old Mexia Rd. (Axtell area) |
| Complete | June 20, 2005 | <u>Pavilion Maintenance</u> – Pavilion (Hallsburg area) |
| Complete | June 20, 2005 | <u>Litter Pickup/Mowing</u> – Trading House Lake (Hallsburg area) |
| Complete | June 20-24, 2005 | <u>Reconstruct</u> – Middleton Rd., Lincoln Ave., Marley Rd., (Mart area) |
| Complete | June 20-24, 2005 | <u>AST Patching</u> – Rice Rd. (Riesel area), Elm Lake Rd. (Hallsburg area), Our Way Rd. (Lincoln City area) |
| Complete | June 20-24, 2005 | <u>Litter Pickup</u> – Lincoln Ave., Battle Lake Rd. (Mart area), One Mile Ln., 4 Mile Rd., 7 Mile Ln. (Riesel area) |
| Complete | June 22-24, 2005 | <u>Sign/Culvert/Bridge Trimming</u> – Battle Lake Rd. (Mart area) |
| Complete | June 22, 2005 | <u>Install Culvert</u> – Red Gate Rd., Middleton Rd. (Mart area) |
| Complete | June 22, 2005 | <u>Shredding Roads</u> – Battle Lake Rd., Battle Rd. (Mart area) |
| Complete | June 27, 2005 | <u>Sign/Culvert Bridge Trimming</u> – Old Mexia Rd. (Axtell area), Double EE Ranch Rd., Frazier Ln. (Elk area) |
| Complete | June 27-29, 2005 | <u>Litter Pickup</u> – Trading House Lake, Harrison Rd., Sommerfeld Rd., Hall Dr. (Hallsburg area) |
| Complete | June 27-30, 2005 | <u>Reconstruct Surface</u> – Middleton Rd., Adamek Rd., Lincoln Ave. (Mart area), 8 th St., Sutherland Rd. (Axtell area) |
| Complete | June 28, 2005 | <u>Grass/Vegetation Spraying</u> – 4 Mile Rd., 7 Mile Ln. (Riesel area) |
| Complete | June 30, 2005 | <u>Empty Dumpsters</u> – Trading House Lake (Hallsburg area) |

July 2005

| | | |
|----------|------------------|--|
| Complete | July 1, 2005 | <u>Litter Pickup</u> – Old Mexia Rd. (Axtell area) |
| Complete | July 1, 2005 | <u>Litter Pickup/Dumpsites</u> – Kattner Rd., Possum Trot Rd. (Riesel area) |
| Complete | July 1, 2005 | <u>Reconstruct Surface</u> – Lincoln Ave. (Mart area) |
| Complete | July 5, 2005 | <u>Litter Pickup</u> – Trading House Lake (Hallsburg area) |
| Complete | July 5, 2005 | <u>Trim/Trees Grind Brush</u> – Selby Ln., County Line South Rd. (Axtell area), Neighbors Corner Rd. (Mart area), Harrison Rd. (Hallsburg area) |
| Complete | July 7, 2005 | <u>Pavilion Maintenance</u> – Trading House Lake (Hallsburg area) |
| Complete | July 7, 2005 | <u>Litter Pickup/Dumpsite</u> – Old Mexia Rd. (Axtell area) |
| Complete | July 8, 2005 | <u>Litter Pickup</u> – Rice Rd. (Riesel area) |
| Complete | July 5-8, 2005 | <u>Reconstruct Surface</u> – Battle Rd., Middleton Rd., Marley Rd., Adamek Rd., Lincoln Ave. (Mart area) |
| Complete | July 13, 2005 | <u>Pavilion Maintenance</u> – Trading House Lake (Hallsburg area) |
| Complete | July 11-13, 2005 | <u>Litter Pickup</u> – Katy Ln., Orchard Ln., Tirey Rd. (Bellmead area) |
| Complete | July 11-12, 2005 | <u>Litter Pickup/Dumpsite</u> – Tirey Rd. (Bellmead area), Mazanec Rd. (Lincoln City area), Bays Rd. (Axtell area) |

- Complete July 11-15, 2005** Reconstruct Surface – Battle Rd., Middleton Rd., Marley Rd., Adamek Rd., Lincoln Ave. **(Mart area)**, Retreat Center Rd. **(Hallsburg area)**
- Complete July 15, 2005** Sign/Culvert/Bridge Trimming – Middleton Rd., Neighbors Corner Rd., Battle Lake Rd. **(Mart area)**, Harrison Rd. **(Hallsburg area)**, Trading Post Rd. **(Elk area)**, Our Way Rd. **(Lincoln City area)**
- Complete July 15, 2005** Shredding Roads – Mt. Moriah Rd. **(Riesel area)**
- Complete July 18-20, 2005** Sign/Culvert/Bridge Trimming – Our Way Rd. **(Lincoln City area)**, Thompson Rd., Calvery-Eskew Rd. **(Mart area)**, Concord Rd. **(Bellmead area)**, Olive Branch Rd. **(Axtell area)**
- Complete July 18-22, 2005** Shredding Roads – Old Sawmill Rd., Debbies Ln. **(Elk area)**, Lone Oak Cemetary Rd., Vernal Rd., Red Gate Rd., JPM Rd., Big Creek Rd., Cottonwood Creek Rd., Neighbors Corner Rd., Calvery-Eskew Rd., Thompson Rd., North Carpenter St., South Carpenter St., W. Burleson Rd., Kensington Rd., Front St., **(Mart area)**, Kimbell Rd., Billington Rd. **(Axtell area)**
- Complete July 18-22, 2005** Reconstruct Surface – Marley Rd., Adamek Rd., Lincoln Ave. **(Mart area)**, Retreat Center Rd. **(Hallsburg area)**, Trading Post Rd. **(Elk area)**
- Complete July 19, 2005** Replace Culvert – Homer Young Ln. **(Axtell area)**
- Complete July 20, 2005** Litter Pickup – Mazanec Rd. **(Lincoln City area)**
- Complete July 21, 2005** Trim Trees/Grind Brush – Boys Ranch Rd. **(Axtell area)**
- Complete July 21, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete July 21, 2005** Pavilion Maintenance – Pavilion at Trading House Lake **(Hallsburg area)**
- Complete July 25-29, 2005** Reconstruct Surface – Middleton Rd., Marley Rd., Adamek Rd., Lincoln Ave. **(Mart area)**, Trading Post Rd. **(Elk area)**
- Complete July 25-29, 2005** Shredding Roads – Falls St., Willie Young Rd., Happy Hollow Rd., S. Elm St., Stanton St., Front St., S. County Line Rd., Vanous Ln., Old Ben Hur Rd., Jones Rd, Braswell Rd. **(Mart area)**, Walts Rd., Grassland Rd., Blackland Rd. **(Riesel area)**, Steinke Rd. **(Hallsburg area)**
- Complete July 25-26, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete July 26-27, 2005** Yard Maintenance – Precinct 2 Yard **(Mart area)**
- Complete July 27, 2005** Signs/Culverts/Bridge Trimming – Vernal Rd., Kensington Rd. **(Mart area)**
- Complete July 27-29, 2005** Intersection Trimming – Intersection of Steinke Rd. & Kubitz Rd. **(Hallsburg area)**, Possum Trot Rd. **(Riesel area)**, Marley Rd. **(Mart area)**

August 2005

- Complete August 1, 2005** Install Culvert – Trading Post Rd. **(Elk area)**

- Complete August 1-5, 2005** Reconstruct Surface – Middleton Rd., Marley Rd., Adamek Rd., Lincoln Ave. **(Mart area)**, 8th St., Sutherland Rd. **(Axtell area)**, Frostdale Rd. **(Lincoln City area)**, Four Mile Rd. (2) **(Riesel area)**
- Complete August 1-5, 2005** Shredding Roads – Blackland Rd., Evans Rd., Fair Park St., Nothern Hills Rd., Don Ln., Roadrunner Tr., Ballman Rd., **(Riesel area)**, Marley Rd, Lincoln Ave., Schimschat Rd., Koehne Rd., Adamek Rd. **(Mart area)**
- Complete August 2, 2005** Intersection Trimming – Marley Rd. **(Mart area)**
- Complete August 2-5, 2005** Litter Pickup – Battle Lake Rd. **(Mart area)**
- Complete August 3, 2005** Base/Surface Failure Repairs – Katy Ln. **(Bellmead area)**
- Complete August 3, 2005** Hauling Gravel/Washed Surface – Old Mexia Rd. **(Axtell area)**
- Complete August 3, 2005** Trim Trees/Grind Brush – Steinke Rd., Kubitz Rd. **(Hallsburg area)**, Lincoln Ave., Vernal Rd., Red Gate Rd., Middleton Rd., Marley Rd. **(Mart area)**, Possum Trot Rd., Raccoon Hollow Rd. **(Riesel area)**, Old Sawmill Rd. **(Elk area)**
- Complete August 5, 2005** Blade Roads – Coyote Run Rd. **(Elk area)**
- Complete August 5, 2005** Tree Down – Double EE Ranch Rd. **(Elk area)**
- Complete August 5, 2005** Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete August 8-11, 2005** Tree Down – Four Mile Rd., Foster Ln. **(Riesel area)**, Trading Post Rd., Frazier Ln. **(Elk area)**, Old Axtell Rd., Rudy Rd. **(Axtell area)**
- Complete August 8-9, 2005** Litter Pickup/Dumpsite – Kattner Rd. **(Riesel area)**, Old Mexia Rd., Boys Ranch Rd. **(Axtell area)**, Our Way Rd. **(Lincoln City area)**
- Complete August 8-12, 2005** Litter Pickup – Elk Rd. **(Elk area)**, Possum Trot Rd., Raccoon Hollow Rd. **(Riesel area)**, Elm Lake Rd. **(Hallsburg area)**
- Complete August 8-9, 2005** Shredding Roads – Roadrunner Tr. Seven Mile Ln. **(Riesel area)**
- Complete August 8-12, 2005** Reconstruct Surface – Battle Rd., Middleton Rd. **(Mart area)**, Retreat Center Rd. **(Hallsburg area)**
- Complete August 11, 2005** Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete August 11, 2005** Intersection Trimming – Possum Trot Rd., Raccoon Hollow Rd. **(Riesel area)**
- Complete August 11, 2005** Blade Roads – Wilbanks Dr., Old Mart Lake Rd. **(Hallsburg area)**
- Complete August 11, 2005** Trim Trees/Grind Brush – Rudy Rd., W. Old Axtell Rd., S. Pleasant Hill Rd., N. League Ranch Rd. **(Axtell area)**, Frazier Ln. **(Elk area)** Foster Ln., Blue Bluff Rd. **(Riesel area)**, Old Marlin Rd. **(Hallsburg area)**
- Complete August 15, 2005** Dust Control - Koehne Rd. **(Mart area)**, Roadrunner Tr. **(Riesel area)**
- Complete August 15-19, 2005** AST Patching – Mt. Moriah Rd., Blue Bluff Rd. **(Riesel area)**, Oakdale Dr., Mazanec Rd. **(Lincoln City area)**, Linclon Ave. **(Mart area)**, Old Mart Lake Rd. **(Hallsburg area)**

- Complete August 15-19, 2005** Shredding Roads – Meier Settlement Rd., Ostrich Ln., Foster Ln., 4 Mile Rd., S. Hanath Kuehl Rd., Aycocock Ln. **(Riesel area)**, Mazanec Rd., Oakdale Dr., Tulip Ln., Melondale Dr., Frostdale Dr., Murrell Ln., Our Way Rd., Mesquite Tree Rd. **(Lincoln City area)**, Retreat Center Rd., One Mile Ln., Ramsey Lp., Old Hallsburg Rd., Old Marlin Rd. **(Hallsburg area)**, Battle Lake Rd., Battle Rd. **(Mart area)**, Tirey Rd. Maehr Rd. **(Bellmead area)**, Monthie Rd. **(Axtell area)**
- Complete August 15-19, 2005** Litter Pickup – Our Way Rd., Mazanec Rd. **(Lincoln City area)**, Maehr Rd. **(Bellmead area)**
- Complete August 15-19, 2005** Reconstruct Surface – Battle Rd. **(Mart area)**, Retreat Center Rd., Old Hallsburg Rd. **(Hallsburg area)**
- Complete August 16, 2005** Spreading Sand - Pecan Ln. **(Bellmead area)**
- Complete August 16, 2005** Intersection Trimming – Oakdale Dr. & Mazanec Rd. **(Lincoln City area)**
- Complete August 16, 2005** Sign/Culvert/Bridge Trimming – Old Axtell Rd. **(Axtell area)**
- Complete August 18-19, 2005** Install Culvert – Blackland Rd. **(Riesel area)**
- Complete August 19, 2005** Tree Down – Old Marlin Rd. **(Hallsburg area)**, Thompson Rd. **(Mart area)**
- Complete August 19, 2005** Patch Potholes – Seven Mile Ln. **(Riesel area)**
- Complete August 22-26, 2005** Shredding Roads – Old Marlin Rd., Elm Lake Rd., Harrison Rd., Sommerfeld Dr., Hall Dr., Wilbanks Dr., Matthys Dr., Pavelka Dr. **(Hallsburg area)**, Manchaca Place Rd. **(Riesel area)**, Williams Dr., Josephine Dr., Mike St., Bud Dr., Pecan Ln., Brown Dr., Concord Rd., Katy Ln., Wilson Rd., Camp Ground Rd., Penton Ln., Kendall Ln., Orchard Ln., Old Mexia Rd. **(Bellmead area)**
- Complete August 22-26, 2005** AST Patching – Old Mexia Rd., Leon Dr., Beaver Lake Rd., Native Oaks Rd., S. League Ranch Rd., W. Old Axtell Rd. **(Axtell area)**, Mazanec Rd. **(Lincoln City area)**, S. Carpenter St., Willie Young Rd. **(Mart area)**
- Complete August 22-26, 2005** Reconstruct Surface – Old Hallsburg Rd., Retreat Center Rd. **(Hallsburg area)**
- Complete August 23-26, 2005** Mart Athletic Complex Project
- Complete August 25-26, 2005** Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete August 25, 2005** Repair Washout – Seven Mile Ln. **(Riesel area)**
- Complete August 26, 2005** Drainage/Repair Driveway – Falls St.
- Complete August 26, 2005** Blade Roads – Rice Rd. **(Riesel area)**
- Complete August 29-31, 2005** Reconstruct Surface – Old Hallsburg Rd., Retreat Center Rd. **(Hallsburg area)**, Adamek Rd., Marley Rd., Lincoln Ave., Middleton Rd., Battle Rd. **(Mart area)**
- Complete August 29-31, 2005** Mart Athletic Complex Project
- Complete August 29-31, 2005** Shredding Roads – Pavelka Dr., Old Mart Lake Rd., Kubitz Dr., Steinke Rd. **(Hallsburg area)**, Oates Ln., Battle Lake Rd., Battle Rd. **(Mart area)**
- Complete August 29-31, 2005** AST Patching – Willie Young Rd., Vanous Ln., S. Falls St., S. Front St. **(Mart area)**
- Complete August 31, 2005** Install Culvert – S. Vicha Rd. **(Elk area)**

September 2005

- Complete** **September 1, 2005** Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete** **September 1-2, 2005** Reconstruct Surface – Retreat Center Rd. **(Hallsburg area)**
- Complete** **September 1-2, 2005** Mart Athletic Complex Project
- Complete** **September 1-2, 2005** AST Patching – Four Mile Rd., Mt. Moriah Rd. **(Riesel area)**
- Complete** **September 1-2, 2005** Shredding Roads – Battle Lake Rd., Battle Rd. **(Mart area)**, Trading House Lake **(Hallsburg area)**
- Complete** **September 6-9, 2005** AST Patching – Four Mile Rd. **(Riesel area)**, Elk Rd. **(Elk area)**
- Complete** **September 6-9, 2005** Reconstruct Surface – Old Hallsburg Rd., Retreat Center Rd. **(Hallsburg area)**
- Complete** **September 6-9, 2005** Shredding Roads – Old Mexia Rd., Selby Ln., Wilson Rd. **(Bellmead area)**, Adamek Rd., Marley Rd., Middleton Rd., Lincoln Ave., Battle Rd., Thompson Rd., Neighbors Corner Rd., Lone Oak Cemetary Rd., Red Gate Rd. **(Mart area)**, Boys Ranch Rd., W. Old Axtell Rd., S. League Ranch Rd., Old Mexia Rd. **(Axtell area)**, Old Sawmill Rd. **(Elk area)**
- Complete** **September 6-9, 2005** Mart Athletic Complex Project
- Complete** **September 8, 2005** Install Culvert – Elm Lake Rd. **(Hallsburg area)**
- Complete** **September 9, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete** **September 9, 2005** Blade Roads – Frazier Ln. **(Elk area)**
- Complete** **September 12, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete** **September 12, 2005** Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete** **September 12, 2005** Install Culvert – E. Old Axtell Rd. **(Axtell area)**
- Complete** **September 12-16, 2005** Shredding Roads – Vernal Rd. **(Mart area)**, Old Mexia Rd., Blackjace Circle, Beaver Ln., Beaver Lake Rd., Leon Dr. **(Axtell area)**, Jackrabbit Rd., Raceway Rd., Double EE Ranch Rd., Elk Rd., Pecan Hill Rd., Martindale Rd., Jellys Rd., S. Vicha Rd. **(Elk area)**
- Complete** **September 12-16, 2005** Mart Athletic Complex Project
- Complete** **September 12-16, 2005** Reconstruct Surface – Retreat Center Rd. **(Hallsburg area)**
- Complete** **September 13-16, 2005** AST Patching – Elk Rd., Double EE Ranch Rd. **(Elk area)**
- Complete** **September 14, 2005** Litter Pickup – Our Way Rd. **(Lincoln City area)**
- Complete** **September 15, 2005** Yard Maintenance – Precinct 2 Yard **(Mart area)**
- Complete** **September 19-23, 2005** Mart Athletic Complex Project

- Complete September 19-23, 2005** Shredding Roads – Jellys Rd., S. Vicha Rd., Debbies Ln., Frazier Ln., Elk Rd. (**Elk area**), Navtive Oaks Rd., S. Pleasant Hill Rd., E. Old Axtell Rd., Rudy Rd., N. Vicha Rd., Hurst Rd., Sutherland Rd., Barron Ln., Kimbell Ln., Billington Rd., Ottawa St., Riley Rd., E. Denton Rd., Dulak Ln., Whiskey Hill Rd., County Line South, 8th St., 7th St., 6th St., N. 9th St., S. 9th St., Wildbird Ln., Lake St., E. Somers Ln., W. Somers Ln., W. Denton Rd., Olive Branch Rd., Water Tower Rd. (**Axtell area**)
- Complete September 19-23, 2005** Reconstruct Surface –Retreat Center Rd. (**Hallsburg area**)
- Complete September 20, 2005** Install Culvert – Crook Ln. (**Mart area**) Wildbird Ln. (**Axtell area**)
- Complete September 26, 2005** Install Culvert – Willie Young Rd. (**Mart area**)
- Complete September 26, 2005** Litter Pickup – Whiskey Hill Rd. (**Axtell area**)
- Complete September 26-30, 2005** Mart Athletic Complex Project
- Complete September 26-30, 2005** Shredding Roads – Rudy Rd., Happy Swaner Rd., Homer Young Ln.(**Axtell area**), Elm Lake Rd., Old Marlin Rd. (**Hallsburg area**)
- Complete September 26-30, 2005** Reconstruct Surface – Retreat Center Rd. (**Hallsburg area**)
- Complete September 27, 2005** Litter Pickup – Restland Cemetary
- Complete September 27-30, 2005** AST Patching – S. 5th Street, Ottawa St., N. 7th St., N. 4th St., N. 3rdSt. (**Axtell area**), Old Sawmill Rd., Elk Rd. (**Elk area**), Battle Lake Rd.(**Mart area**)
- Complete September 30, 2005** Yard Maintenance – Precinct 2 Yard (**Mart area**)

October 2005

- Complete October 3, 2005** Pavilion Maintenance – Trading House Lake (**Hallsburg area**)
- Complete October 3, 2005** Moving Foot Stones – Restland Cemetary
- Complete October 3-7, 2005** Reconstruct Surface – Retreat Center Rd. (**Hallsburg area**)
- Complete October 3-7, 2005** Mart Athletic Complex Project
- Complete October 4-7, 2005** Shredding Roads – Battle Lake Rd., Battle Rd., Middleton Rd., Lincoln Ave., Marley Rd., Adamek Rd., Neighbors Corner Rd., Steinke Rd.(**Mart area**), E. Old Axtell Rd., N. Pleasant Hill Rd., Water Tower Rd., W. Denton Rd., E. Denton Rd., Bays Rd., Wod St., E. Seley St., 2ndSt., 3rd St., N. 4th St., S. 4th St., N. 5th St., S. 5th St., Oak St., (**Axtell area**), Pecan Ln., Bud Dr., Mike St., Brown Dr., Josephine Dr.(**Bellmead area**), Mazanec Rd, Mesquite Tree Rd., Oakdale Dr., Melondale Dr., Frostdale Dr., Tulip Ln., Murrell Ln. (**Lincoln City area**)
- Complete October 4-7, 2005** Litter Pickup – Pavelka Dr., Trading House Lake (**Hallsburg area**),Tirey Rd. (**Bellmead area**)
- Complete October 4-7, 2005** Litter Pickup/Dumpsite – Mazanec Rd. (**Lincoln City area**), Blue Bluff Rd. (**Riesel area**)
- Complete October 10-14, 2005** Reconstruct Surface – Retreat Center Rd. (**Hallsburg area**)
- Complete October 10, 2005** Hauling Pea Gravel – Precinct 2 Yard (**Mart area**)
- Complete October 10, 2005** Litter Pickup/Dumpsite – Double EE Ranch Rd. (**Elk area**)

- Complete October 10-14, 2005** Blade Roads – Kattner Rd., Seven Mile Ln., Four Mile Rd., Roadrunner Tr., Ballman Rd., Foster Ln., Rice Rd., Blue Bluff Rd., J & B Springs Rd., Raccoon Hollow Rd., Rattlesnake Rd. **(Riesel area)**, County Line South, Whiskey Hill Rd., W. Somers Ln., E. Somers Ln., E. Denton Rd., Rudy Rd., Water Tower Rd., Hurst Rd., Homer Young Rd., Olive Branch Rd., Bays Rd., Old Mexia Rd., Dulak Ln. **(Axtell area)**, S. County Line Rd., Willie Young Rd., Happy Hollow Rd., Vanous Ln., Thompson Rd., S. Hanath-Kuehl Rd., N. Hanath-Kuehl Rd., Crook Ln., Vernal Rd., Marley Rd., Lincoln Ave., Neighbors Corner Rd., Cottonwood Creek Rd., JPM Rd., Big Creek Rd., Klatt Rd., Schimschat Rd., Walts Rd., Koehne Rd. **(Mart area)**, Trading Post Rd., Frazier Ln., Double EE Ranch Rd., Coyote Run Rd., Martindale Ln., Debbies Ln., Jellys Rd., Pecan Hill Rd., Old Sawmill Rd. **(Elk area)**, Old Marlin Rd., Matthys Rd., Country Haven Ln. **(Hallsburg area)**
- Complete October 10-11, 2005** Burning Trash Barrels – Trading House Lake **(Hallsburg area)**
- Complete October 11, 2005** Shredding Roads – Our Way Rd. **(Lincoln City area)**, Maehr Rd. **(Bellmead area)**
- Complete October 11-14, 2005** Mart Athletic Complex Project
- Complete October 12-14, 2005** Dust Control – Kattner Rd., Seven Mile Ln., Roadrunner Tr., Foster Ln., Ballman Rd. **(Riesel area)**, County Line South, Riley Rd. **(Axtell area)**, Country Haven Rd., Matthys Rd., **(Hallsburg area)**, Crook Ln., N. Hanath-Kuehl Rd., Koehne Rd. **(Mart area)**, Frazier Ln., Genes Place, Pecan Hill Rd., Martindale Ln. **(Elk area)**
- Complete October 12, 2005** Intersection Trimming – Frazier Ln. **(Elk area)**
- Complete October 12-14, 2005** Litter Pickup – Mazanec Rd. **(Lincoln City area)**, Monthie Rd. **(Axtell area)**
- Complete October 13, 2005** AST Patching – Monthie Rd. **(Axtell area)**, Mazanec Rd. **(Lincoln City area)**
- Complete October 14, 2005** Install Culvert – Bays Rd. **(Axtell area)**
- Complete October 17-21, 2005** Dust Control – Rudy Rd., Kimbell Ln., Hurst Rd., Homer Young Rd., Dulak Ln., E. Denton Rd., Whiskey Hill Rd., W. Somers Ln. **(Axtell area)**, Debbies Ln., Frazier Ln., Old Sawmill Rd., Coyote Run Rd. **(Elk area)**, Vernal Rd., Walts Rd., Happy Hollow Rd., Vanous Ln., Thompson Rd., Walts Rd. **(Mart area)**, Seven Mile Ln., Raccoon Hollow Rd., Blue Bluff Rd., J & B Springs Rd., Rice Rd., **(Riesel area)**
- Complete October 17-21, 2005** Reconstruct Surface – Retreat Center Rd. **(Hallsburg area)**
- Complete October 18, 2005** AST Patching – Maehr Rd. **(Bellmead area)**, Mazanec Rd. **(Lincoln City area)**
- Complete October 19-21, 2005** Shredding Roads – Mt. Moriah Rd., Rattlesnake Rd., Kattner Rd., Blue Bluff Rd., Niekamp Rd. **(Riesel area)**, Our Way Rd. **(Lincoln City area)**, Monthie Rd. **(Axtell area)**, Concord Rd., Williams Rd., Tirey Rd., Selby Ln., Old Mexia Rd, Orchard Ln., Camp Ground Rd., Polk Dr., Katy Ln., Kendall Ln. **(Bellmead area)**, Trading Post Rd., Radio Tower Rd., Coyote Run Rd. **(Elk area)**, Old Marlin Rd. **(Hallsburg area)**

- Complete** **October 19, 2005** Trim Trees/Grind Brush – Mt. Moriah Rd. (**Riesel area**), Harrison Rd. (**Hallsburg area**)
- Complete** **October 19-20, 2005** Litter Pickup/Mowing – Restland Cemetary
- Complete** **October 20, 2005** Repair Driveway – Orchard Ln. (**Bellmead area**)
- Complete** **October 21, 2005** Litter Pickup – Battle Lake Rd. (**Mart area**)
- Complete** **October 24-27, 2005** Shredding Roads – Rice Rd., Blue Bluff Rd., Possom Trot Rd., Raccoon Hollow Rd., Evans Rd., Fair Park St., J & B Springs Rd., Manchaca Place Rd. (**Riesel area**), Old Marlin Rd., Harrison Rd., Sommerfeld Rd. (**Hallsburg area**)
- Complete** **October 24-26, 2005** Install Culvert – Ballman Rd. (**Riesel area**), Neighborts Corner Rd. (**Mart area**), Beaver Ln., S. League Ranch Rd. (**Axtell area**)
- Complete** **October 24-28, 2005** Reconstruct Surface – Retreat Center Rd. (**Hallsburg area**)
- Complete** **October 24-26, 2005** Dust Control – Four Mile Rd., Seven Mile Ln. (**Riesel area**), Oates Ln., Lone Oak Cemetary Rd., Marley Rd. (**Mart area**)
- Complete** **October 24, 2005** Driveway Entrance Repair – Orchard Ln. (**Bellmead area**)
- Complete** **October 25-28, 2005** Litter Pickup – Battle Lake Rd. (**Mart area**), Orchard Ln., Old Mexia Rd. (**Bellmead area**), Old Mexia Rd. (**Axtell area**)
- Complete** **October 26, 2005** Tree Down – Dulak Ln. (**Axtell area**)
- Complete** **October 26, 2005** Litter Pickup/Dumpsite – Elk Rd. (**Elk area**), Hall Dr. (**Hallsburg area**), Selby Ln., Old Mexia Rd. (**Bellmead area**)
- Complete** **October 31, 2005** Hauling RAP/Rerun – Precinct 2 yard (**Mart area**)
- Complete** **October 31, 2005** Litter Pickup/Dumpsites – Old Marlin Rd. (**Hallsburg area**), Katy Ln. (**Bellmead area**), Double EE Ranch Rd. (**Elk area**)

November 2005

- Complete** **November 1-4, 2005** Blade Roads – Old Marlin Rd., Matthys Dr., Country Haven Ln. (**Hallsburg area**), Pecan Hill Rd., Martindale Ln., Debbie's Ln., Frazier Ln., Double EE Ranch Rd., Coyote Run Rd., Old Sawmill Rd., Trading Post Rd. (**Elk area**), Raccoon Hollow Rd., Rice Rd., Niekamp Rd., Kattner Rd., Rattlesnake Rd, Roadrunner Tr., Foster Ln., Seven Mile Ln., Four Mile Rd., Don Ln. (**Riesel area**), County Line South, Hurst Rd., Whiskey Hill Rd., Rudy Rd., Somers Ln. West, Somers Ln. East, Water Tower Rd., Olive Branch Rd., Bays Rd., Old Mexia Rd. (**Axtell area**), South County Line Rd., Vanous Ln., Happy Holow Rd., Willie Young Rd., Klatt Rd, Koehne Rd., Schimschat Rd., Thompson Rd., Neighbors Corner Rd., Vernal Rd., Marley Rd., Lincoln Ave., Oates Ln., Crook Ln., N. Hannath Kuehl Rd., JPM Rd., Cottonwood Creek Rd., Big Creek Rd. (**Mart area**), Kendall Ln., Wilson Rd. (**Bellmead area**), Murrell Ln., Melondale Dr. (**Lincoln City area**)
- Complete** **November 1-4, 2005** Litter Pickup – Old Marlin Rd. (**Hallsburg area**), Boys Ranch Rd. (**Axtell area**), Mt. Moriah Rd. (**Riesel area**)
- Complete** **November 1-4, 2005** Reconstruct Surface – Trading Post Rd. (**Elk area**)
- Complete** **November 2, 2005** Litter Pickup/Dumpsite – Trading House Lake (**Hallsburg area**)
- Complete** **November 7-10, 2005** Litter Pickup – Mt. Moriah Rd. (**Riesel area**), Harrison Rd., Sommerfeld Dr. (**Hallsburg area**)

- Complete** November 7-10, 2005 Reconstruct Surface – Trading Post Rd. (**Elk area**)
- Complete** November 7, 2005 Litter Pickup/Dumpsite – Trading House Lake (**Hallsburg area**)
- Complete** November 8, 2005 Install Culvert – Seven Mile Ln. (**Riesel area**), N. Vicha Rd. (**Axtell area**)
- Complete** November 9-10, 2005 Sign/Culvert/Bridge Trimming - Battle Lake Rd., Calvery-Eskew Rd. (**Mart area**)
- Complete** November 10, 2005 Grass/Vegetation Spraying – Seven Mile Ln. (**Riesel area**), Marley Rd., Adamek Rd., Lincoln Ave. (**Mart area**)
- Complete** November 14-18, 2005 Reconstruct Surface – Trading Post Rd. (**Elk area**), 8th St. (**Axtell area**)
- Complete** November 15-18, 2005 Litter Pickup – Retreat Center Rd. (**Elk area**), Hurst Rd., Lake St. (**Axtell area**), Trading House Lake (**Hallsburg area**), Tirey Rd. (**Bellmead area**)
- Complete** November 18, 2005 Hauling Gravel/Washed Surface – Wilbanks Dr. (**Hallsburg area**), Happy Swaner Rd. (**Axtell area**)
- Complete** November 21, 2005 Repair Culvert – Seven Mile Ln. (**Riesel area**)
- Complete** November 21, 2005 Yard Maintenance – Precinct 2 Yard (**Mart area**)
- Complete** November 21-23, 2005 Reconstruct Surface – 8th Street (**Axtell area**), Trading Post Rd. (**Elk area**)
- Complete** November 22, 2005 Install Culvert – S. League Ranch Rd., Somers Ln. (**Axtell area**)
- Complete** November 22, 2005 Litter Pickup – S. Pleasant Hills Rd., N. Pleasant Hills Rd. (**Axtell area**)
- Complete** November 23, 2005 Empty Dumpsters – Trading House Lake (**Hallsburg area**)
- Complete** November 28-30, 2005 Reconstruct Surface – Trading Post Rd. (**Elk area**), 8th Street (**Axtell area**)
- Complete** November 28, 2005 Dust Control – Vernal Rd., Neighbors Corner Rd. (**Mart area**)
- Complete** November 29-30, 2005 Litter Pickup – Elk Rd., Trading Post Rd. (**Elk area**)
- Complete** November 30, 2005 Install Culvert – Sommerfeld Dr.

December 2005

- Complete** December 1-2, 2005 Reconstruct Surface – Trading Post Rd. (**Elk area**)
- Complete** December 1, 2005 Litter Pickup – Trading Post Rd. (**Elk area**)
- Complete** December 1, 2005 Pavilion Maintenance – Trading House Lake (**Hallsburg area**)
- Complete** December 2, 2005 AST Patching – N. Vicha Rd., S. Vicha Rd. (**Axtell area**)
- Complete** December 5, 2005 AST Patching – E. Old Axtell Rd., Hurst Rd., Barron Ln., N. Vicha Rd. (**Axtell area**)
- Complete** December 5-9, 2005 Reconstruct Surface – Trading Post Rd. (**Elk area**)
- Complete** December 6-9, 2005 Litter Pickup – Restland Cemetary, Trading Post Rd., (**Elk area**), Tirey Rd. (**Bellmead area**)
- Complete** December 9, 2005 Litter Pickup/Dumpsite – Katy Ln. (**Bellmead area**), Our Way Rd., Murrel Ln. (**Lincoln City area**) Trading House Lake (**Hallsburg area**)

- Complete December 12-14, 2005 Reconstruct Surface – Trading Post Rd. **(Elk area)**
- Complete December 12-14, 2005 AST Patching – Battle Lake Rd. **(Mart area)**
- Complete December 13, 2005 Pavilion Maintenance – Trading House Lake **(Hallsburg area)**
- Complete December 14-16, 2005 Litter Pickup – Trading House Lake **(Hallsburg area)**, Mazanec Rd.**(Lincoln City area)**, Elk Rd. **(Elk area)**
- Complete December 15, 2005 Hot Mix Blading – Battle Lake Rd. **(Mart area)**
- Complete December 16, 2005 Shredding Roads – E. Old Axtell Rd., Native Oaks Rd., Beaver Lake Rd. **(Axtell area)**, Elk Rd., Jackrabbit Rd., Raceway Rd., Old Sawmill Rd. **(Elk area)**, Country Haven Ln. **(Hallsburg area)**, Crook Ln., N. Hannath Kuehl Rd., Battle Rd.
- Complete December 19-22, 2005 Shredding Roads – Trading House Lake, Pavelka Dr. **(Hallsburg area)**, Seven Mile Ln., Aycock Ln., Meier Settlement Rd., Ballman Rd., Roadrunner Tr., Schimschat Rd. **(Riesel area)**, S. Hanath Kuehl Rd., N. Hanath Kuehl Rd., Battle Rd., JPM Rd., Cottonwood Creek Rd., Big Creek Rd. **(Mart area)**
- Complete December 19, 2005 Reconstruct Surface – Trading Post Rd. **(Elk area)**
- Complete December 19-22, 2005 Litter Pickup/Sign/Culvert/Bridge Trimming – Elk Rd. **(Elk area)**, Battle Lake Rd. **(Mart area)**, Hall Dr., Retreat Center Rd. **(Hallsburg area)**, Pecan Ln. **(Bellmead area)**
- Complete December 19, 2005 Bridge/Blind Corner Trimming – Calvery-Eskew Rd., Thompson Rd.**(Mart area)**
- Complete December 20, 2005 Repair Culvert – One Mile Ln. **(Riesel area)**
- Complete December 20, 2005 Bridge Repair – Seven Mile Ln. **(Riesel area)**
- Complete December 21-22, 2005 Replace Culvert – Seven Mile Ln. **(Riesel area)**
- Complete December 22, 2005 Remove Dead Trees – Old Mexia Rd. **(Axtell area)**
- Complete December 22, 2005 Picked up old Tin Horns – Trading Post Rd. **(Elk area)**
- Complete December 27-30, 2005 Shredding Roads – Ostrich Rd., Roadrunner Tr., Foster Ln., Grassland Rd., Blackland Rd., Evans Rd. **(Riesel area)**, Koehne Rd., Happy Hollow Rd., Walts Rd., Klatt Rd. **(Mart area)**
- Complete December 27-30, 2005 Reconstruct – Trading Post Rd. **(Elk area)**
- Complete December 27-30, 2005 Litter Pickup – Trading House Lake, Old Marlin Rd. **(Hallsburg area)**
- Complete December 30, 2005 Trim Trees/Grind Brush – Thompson Rd. **(Mart area)**
- Complete December 30, 2005 Blade Roads – S. Hanath Kuehl Rd. **(Mart area)**